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Executive Summary  

Background 

This report constitutes an independent evaluation of the Office of the United Nations 
High Commissioner of Human Rights (OHCHR) Regional Gender Advisor (RGA) 
structure, with a focus on the years 2014-2016. During the period under review RGAs 
were placed in New York, and the Regional Offices (ROs) for East Africa, Central 
America, Middle East and North Africa, West Africa, and the Pacific Region. 

RGAs were intended to provide advice on and support the integration of women’s human 
rights and gender perspectives in OHCHR’s work globally, regionally and nationally to 
implement the OHCHR Gender Equality Strategic Plans. They were intended to work in 
line with the strategic objectives developed by the Women’s Rights and Gender Section 
(WRGS) by providing expert advice on the integration of women’s human rights and 
gender perspectives into the work of their respective office, and undertake initiatives in 
the area of women’s human rights and gender equality, in partnership with other UN 
entities, regional organizations, national human rights institutions, civil society 
organizations, and regional and international human rights experts. 

Evaluation background 
An evaluation of the Office’s performance in gender mainstreaming (OHCHR 2010) 
highlighted that gender integration in OHCHR programmes, policies and processes was 
not systematic. The evaluation demonstrated that gender integration was largely driven 
by individual interest, rather than through institutionalized guidelines and Office-wide 
commitment. The broader question for the current evaluation was therefore whether the 
RGA structure helped overcome these generic challenges. 
 
The evaluation took lessons learning and utilization-focused approaches, and is organised 
around the five OECD-DAC evaluation criteria. The evaluation methodology included: 
review of key documents; an inception phase including a one week mission to Geneva and 
finalization of an evaluation analytical framework and evaluation tools; one week missions 
to the four RGAs which currently host RGAs, and an interview with the RGA in New 
York; four case studies illustrating good practice, developed by the use of Appreciative 
Enquiry methods; and counterfactual evidence from interviews with ROs not hosting 
RGAs and evaluative evidence. 
 

Main findings and conclusions 

Overview 
The RGA structure was a highly effective mechanism for achieving regional level results, 
despite funding and staffing challenges. The vast majority of outputs as stated in WRGS 
and RO work plans were achieved, and respondents noted the importance of having a 
dedicated staff member working on gender issues in the ROs. OHCHR’s advocacy and 
convening roles were particularly valued by partners. Considerable good practice was 
achieved in each of the ROs visited, highlighted in Boxes throughout this report: 
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 The Model Protocol on femicide led by the Regional Office for Central America 
(ROCA) was an outstanding and innovative initiative.  

 Consistent support over several years to Women Human Right’s Defenders led 
by the Regional Office for the Middle East and North Africa (ROMENA) 
significantly improved the capacity of Defenders.  

 The West Africa Regional Office (WARO) effectively supported the capacity of 
women Parliamentarians and civil society to contribute to Parliamentary processes 
vis-à-vis human rights.  

 Systematic and well researched input by the East Africa Regional Office (EARO) 
into the African Union report on women’s rights in Africa has the potential to 
shape national and regional policy. 

 
While there was significant support for the RGA structure from senior managers at RO 
level, OHCHR did not prioritize providing secure funding for the structure. The first 
priority of most OHCHR respondents was that the RGA positions be regularized. Given 
limited possibilities to fund the RGAs structure positions from the UN regular budget, 
OHCHR is dependent on extra-budgetary resources (voluntary funding) to cover the 
RGA positions. Without regular funding the RGA structure has had to struggle in terms 
of continuity of staffing and this has had an impact on results achieved. 
  
The evaluation team found no overarching strategic planning document or concept note 
initiating the RGA structure. Rather the RGA structure was initiated as a pilot during a 
Senior Management Team meeting and a request for funding with the intention of 
“integrating gender into the work of the ROs”; what was meant by this term was not fully 
clarified. A Terms of Reference was developed for the RGA position, however these were 
broad and did not provide adequate clarity in terms of overall planning of the RGAs’ work. 
Overall the originating planning document for the RGA structure did not provide 
adequate direction concerning the purpose of the structure, or the nature of the pilot, 
although strategic planning has improved over time. To place this finding in context, it is 
not uncommon for programmes and policies in the UN system to be developed without 
an explicit theory of change. 
 
The lack of overarching strategic direction had implications for the operation of the 
structure, and led to a lack of clarity as to the role of both individual RGAs and the 
structure as a whole. These include: the ways in which the RGA structure was to function; 
what results the structure as a structure should be achieving; the extent to which RGAs 
should be prioritizing “integration in the work of the office” as opposed to substantive 
programming specifically designed and implemented by the RGAs; and whether the RGA 
structure should focus on global office priorities on women's rights and gender or regional 
priorities. 

Relevance 
There was effective strategic prioritization in relation to the results of the Gender Equality 
Strategic Plan (2014-2017) at both HQ and RO levels, which has played to the comparative 
advantage of the RGA structure and regional priorities. Strategic planning for the RGA 
structure also improved over time. Technical expertise provided by the RGA structure 
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contributed substantially to improved gender integration in RO activities at the regional 
and country levels, but this was not done in a systematic fashion 
 
The RGA structure’s role as an advocate – speaking out where others, including other 
UN agencies, did not do so – was considered highly relevant by respondents – a point 
also made in the OIOS (2017) evaluation of OHCHR. This was particularly evident in 
areas such as abortion, sexual and reproductive health and rights, and rights of people 
identifying as lesbian, gay, bisexual, transgender and intersex (LGBTI). Advocacy is an area 
where having a dedicated staff member in the ROs has significantly enhanced the quality 
of engagement, including with civil society organizations (CSOs). 
 
The RGA structure also used the unique convening power of the UN to bring together 
Parliamentarians and civil society, and human rights defenders, from across the regions. 
The OIOS (2017) evaluation of OHCHR also noted the importance of OHCHR’s 
convening role. The effective interchange and dialogue during regional level meetings 
demonstrated a relevant strategy, although maintaining the networks created was not 
sufficiently emphasized in some situations. 
 
The RGA structure brought some clarity to what gender integration means in the regional 
context, but challenges remain, for example clarifying the linkages between working on 
women’s rights and gender equality, and more fully considering inter-sectionality in the 
context of the Sustainable Development Goals (SDGs).  

Effectiveness 
The RGA structure was highly effective in achieving planned results, with a significant 
majority of outputs in 2015 and 2016 RO work plans achieved as planned, or on track to 
be achieved. The OIOS (2017) evaluation found a similar level of performance for the 
Office as a whole. 
 
In some cases the RGA structure effectively built or used regional networks, e.g. for 
women human rights defenders (WHRDs) in the Middle East and North Africa. In others 
the RGA structure missed opportunities to build and work through existing networks, 
for example through follow up to its work with Parliamentarians in West Africa, and 
through the Model Protocol in Latin America. Although networks were not always built 
or sustained, OHCHR’s convening role was strategically used to create dialogue among 
different stakeholders at regional and national levels. Many respondents noted that 
learning from experiences in other countries helped them identify gaps and improve the 
understanding of national needs in comparative perspective. The issue therefore was not 
the networking/training event itself, but sustaining and building on the networks created. 
 
The RGA structure’s work led to increased and more systematic engagement with 
regional and national actors, which contributed to strengthening gender in regional and 
national agendas, e.g. working with the African Union in EARO and ECOWAS in WARO. 
The RGA structure enhanced cooperation in the area of women, peace and security in 
WARO, EARO and ROMENA, and significantly advanced OHCHR’s work on sexual and 
reproductive rights in ROCA and EARO.  
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The technical assistance provided by the RGA structure strengthened the capacities of 
OHCHR field presences and UN Country Teams (UNCTs) to integrate gender and 
engage with human rights mechanisms, and enhanced the capacity of inter-agency regional 
theme groups agencies to mainstream a gender inclusive human rights-based approach in 
their work. The OIOS (2017) evaluation came to similar conclusions about OHCHR as a 
whole. 

Efficiency 
Within the context of very limited financial resources, the RGA structure has used 
resources effectively to achieve planned results, and overall the results achieved justify 
the invested resources. Effective support was provided by WRGS at HQ on an ongoing 
basis. There are two caveats: 
 

 Many of the outputs stated in work plans are not robust results statements, making 
efficiency more difficult to assess.  

 While RGAs working in individual ROs largely used funds efficiently, the lack of 
clarity as to the main purpose of the RGA structure hindered greater efficiency of 
the structure as a whole.  

 
Because of a lack of clear conceptual direction the RGA structure has not as yet become 
larger than the sum of its parts, and has therefore not achieved the efficiencies that would 
be expected from a network. The RGAs tended to be involved in a wide range of activities, 
and in some cases were reactive rather than basing their work plan on a clear thought 
out strategy.  

Impact 
The RGA structure contributed to all the appropriate Office wide thematic strategies in 
the Office Management Plan (2014-2017). It likely contributed, through strategic choice 
of programming, to removal of the structural causes of gender inequality and 
discrimination against women, promoted women’s rights over the longer term, and fed 
into transformational change. In terms of internal organizational culture, the introduction 
of the RGA structure has not made significant or transformational changes within the 
Office. 
 
The RGA structure has been highly relevant to both duty-bearers and rights-holders, and 
has tailored its activities to the regional contexts to support appropriate counterparts. As 
is common with much of the UN system, use of tools for measuring impact was one of 
the weaker elements of the RGA structure.  

Sustainability 
Overall the RGA structure capacity development initiatives were well received by 
participants, however these initiatives could have contributed more to institutional 
sustainability for counterpart organizations if they had developed long term strategies for 
building regional institutions and networks, and been organized around the capacity 
assessment and development cycle recommended by the United Nations Development 
Group (UNDG). The OIOS (2017) evaluation of OHCHR similarly found that follow-up 
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is an organization-wide issue, e.g. to recommendations from the UPR, treaty bodies and 
special procedures. 
 
There is some evidence to support the argument that, given outstanding senior manager 
leadership and adequate RO staffing, funding and resources, ROs can make significant 
contributions to gender equality and women’s rights without the presence of an RGA.  
Finding the right balance between specialized staff and gender integration by general staff 
has challenged the entire UN system over the last decade. Currently there are no entities 
in the UN system that could meet their gender-related mandates without specialist gender 
staff. 
 
It would not be feasible for the ROs to sustain the same level of commitment to, and 
programming on, gender without the RGA structure. This is not only related to levels of 
expertise and commitment, but also to a shortage in staffing and resource limitations in 
ROs.  
 
Conclusions 
 
Lessons Learned 
 
Senior management leadership - The experience of the RGA structure mirrors that 
of most gender-related initiatives in the UN. Senior managers at RO level have for the 
most part supported and facilitated the work of the RGA structure, without which 
achieving results would have been much more challenging. 
 
Strategic planning - OHCHR thematic initiatives that are rolled out to regional level 
need to be based on a sound conceptual framework preferably with a theory of change 
or equivalent from their inception. Effective strategic planning does not require additional 
resources, but rather a different way of doing business. The implications of not carrying 
out effective strategic planning are - confusion about the purpose of programming, a 
decrease in efficiency, and lost opportunities. Similarly, staff at RO level need to carry out 
effective strategic planning and retain a longer-term perspective rather than being 
continually caught up in the logistics of everyday work. 
 
Regionalization - ROs which are closer to and can support regional and country level 
initiatives can be highly effective, and there are strong arguments for having specialized 
staff located in ROs. When working on rights issues there is no substitute for a thorough 
understanding of the socio-political and cultural contexts.  
 
Support from HQ - Networking of RO thematic staff requires consistent and strategic 
support from HQ to adapt global learning for regional contexts, and to achieve necessary 
economies of scale in knowledge transfer between regions. 
 
Gender, women’s rights, and inter-sectionality - The decision as to where to focus 
the RGA structure’s work on gender equality and women’s rights is complex but needs 
to be clearly articulated so that staff are aware of how to develop programming. If this is 
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not done the challenges OHCHR faced in 2009, as evidenced in its 2010 gender equality 
evaluation, such as conflating work on gender equality with targeting women, will not be 
resolved. 
 
Partnerships - A focus on integrating a human rights-based approach in partner 
organizations, for example through work within UN Regional Theme Groups, in national 
governments through work with Parliamentarians, and with CSOs, can be a highly effective 
and strategic use of RO staff time. Partnerships were critical to documenting, monitoring 
and investigating cases of gender-based violence and feeding this information to regional 
and international human rights mechanisms. 
 
Advocacy - In situations where rights are consistently denied, the role of OHCHR as a 
public advocate cannot be under-estimated. There is an expectation that OHCHR will 
speak out on gender equality and women’s rights issues, and a disappointment when this 
does not happen. OHCHR has a key role to play in supporting civil society, in particular 
in contexts where rights are challenged. Using existing regional frameworks and 
institutions provide OHCHR with an entry point to raise politically sensitive issues at 
national level. 
 
OHCHR’s convening power - OHCHR has a unique role to play in convening human 
right’s institutions at the regional level. Undertaking inclusive, participatory processes 
leads to improved results, although it is more time consuming and costly in staff time.   
 
Capacity development - A thorough planning process ensures the relevance of 
Capacity development initiatives to specific audiences, and contextualizing trainings to 
particular audiences and geographical settings is key to ensure their relevance. Capacity 
development needs to follow a regular cycle of capacity assessment, planning and 
implementation. If this is not done it is challenging to determine if the right kinds of 
capacity are being developed in the most effective ways. The sustainability of capacity 
development initiatives needs to be considered from their inception. 
 
Continuity and contingency planning - Human rights work needs a long-term 
planning horizon, which is often challenging given short-term budget planning by donors 
and OHCHR itself. Continuity of work over several years facilitates effective results, and 
conversely lack of continuity can have negative impacts. During periods of unstable funding 
and short-term staff contracts it is essential to develop contingency plans to ensure 
continuity. 
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Recommendations 
 
1. Retain current RGAs and post RGAs in all other Regional Offices 
Given minimal differences between funding for GTA and regular posts, all RGA posts 
should be regularized. Given the proven added value of the RGA structure the posts 
should be extended to all ROs. 
 
2. Strategic planning for the RGA structure 
A four-year planning framework should be developed for the RGA structure as follows:  
 

I. The planning framework should include the results that the RGA structure as a 
coherent structure plans to deliver in promoting gender equality and women’s 
human rights. The results in the framework should be at a high level and be directly 
connected to the main thematic priorities of the next OHCHR strategic plan. 
These results should have corresponding measurable indicators. That is, the 
structure should have its own logical framework or equivalent. As well as being 
essential for planning purposes this is also necessary for fund-raising, as it is a 
minimum requirement of donors, and hence is also key to the future sustainability 
of the structure (see recommendation 5). For example, taking a Thematic Priority 
from the current OMP, the planning framework for the RGA structure would look 
as follows: 

 
Office Thematic 
Priority 

RGA structure result Indicator 

Widening the democratic 
space 

30 civil society 
organizations enabled to 
undertake effective 
advocacy work on gender 
equality 

Number of civil society 
organizations whose 
capacity is adequately built 

 
The planning framework will not require a significant shift in current plans of the RGA 
structure, or a delinking from RO planning, but rather establish what the structure plans 
to achieve as a structure. 
 

II. The planning framework should include a rationale of how its results have been 
prioritized, taking into account the mandate of the Office, the Gender Equality 
Policy and Strategic Plan, and regional differences. 

 
III.  The planning framework should set out how the structure will operate. The RGA 

structure should be renamed as, and operate as, a network, using the results in 
the planning framework as a basis for the network. To operate as a network the 
current structure should increase its focus on: achieving network-level results (as 
in the table above); inter-regional learning, including cross-regional missions where 
RGAs visit ROs other than their own; and joint programming by several regions 
where there is commonality in programming, e.g. advocacy, work on Women 
Human Rights Defenders, SRHR and LGBTI rights. Current monthly conference 
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calls should include an increased focus on transferring programming experience 
between regions. 

 
IV.  WRGS should establish and maintain a shared drive with documents accessible to 

WRGS and RGAs for knowledge sharing purposes, which is a working repository 
of RGA structure documentation. The focus on the knowledge hub should be on 
disseminating relevant information between ROs. 

 
V.  The planning framework should set out the frequency and type of communication 

between WRGS and Regional Representatives. It is recommended that at a 
minimum a conference call takes place every six months between WRGS, each 
Regional Representative and the corresponding RGA, to discuss progress against 
the planning framework, alignment with RO priorities, and logistics such as 
contingencies for staff turnover. 

 
VI.  The planning framework should be developed by the end of 2017, at a joint 

meeting of WRGS, Regional Representatives, RGAs, FOTCD, PPMES and EOS 
Donor and External Relations Section, based on an initial draft to be produced by 
WRGS.  

 
VII.  The planning framework should be an OHCHR wide framework with clear 

accountability for results as part of regular OHCHR accountability mechanisms. 
 
3. Strategic planning for individual RGAs  
Based on the planning framework, an updated Terms of Reference should be developed 
for individual RGAs, and reviewed during the gender architecture Annual Meetings to 
assess their relevance on an annual basis, including the following: 
 

 the importance of maintaining a focus on strategic areas of importance outlined in 
the planning framework; 

 the connections between work on gender equality and women’s rights; it is 
recommended that WRGS develop a short note on these connections to guide 
the work of the RGAs and the Office as whole; 

 the role of RGAs in relation to work on LGBTI issues; it is recommended that 
WRGS develop a short note on this area to guide the work of the RGAs; 

 it is recommended that RGAs develop and support networks of gender focal 
points in OHCHR field presences in relation to knowledge exchange; 

 the ways in which the RGA structure will support organizational change for a more 
gender-sensitive Office; it is recommended that that RGAs carry out an annual 
training for RO staff on the Gender Equality Strategic Plan, and organize one other 
annual event for RO staff, e.g. on unconscious bias.  

 the optimal balance between integration of gender into the work of the ROs and 
support to colleagues in the RO, and substantive programming on women’s rights 
run mainly by RGAs; it is recommended that RGAs spend approximately 30 per 
cent of their time on integration of gender into the work of the office, and 50 per 
cent on substantive programming which they mainly run. 
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 the optimal balance for RGAs between work on gender equality and women’s 
rights, and general work of the RO; it is recommended that no more than 20 per 
cent of an RGA’s time should be dedicated to general work of the Office.  

 
4. Capacity development and building and supporting networks 
Ensure that capacity development initiatives follow a cycle of capacity assessment, 
planning, implementation and follow up, as recommended by the UNDG. The 
sustainability of capacity development initiatives should be considered from their 
inception, including the long-term institutionalization of initiatives.  
 
The RGA structure should establish a monitoring system for capacity building that 
measures both the immediate reaction of trainees to the training event, and follow-up 
after six months with a questionnaire and/or direct contact to determine the extent to 
which the trainees have used the training material in their organizations. The 
Methodology, Education and Training Section should develop a standard format for this 
monitoring system, based on the Kirkpatrick model of assessing training. 
 
Carry out an assessment in each region of current regional networks, and determine if 
these are adequate for supporting and ensuring the sustainability of RGA structure 
initiatives. Based on this assessment, develop plans for building and supporting networks 
to promote long-term sustainability of work on gender equality and women’s rights.  
 
5. Fundraising 
EOS Donor and External Relations Section, WRGS, FOTCD and Regional 
Representatives should develop a joint fund-raising initiative to be sent to donors for the 
RGA network as a whole. The initiative should be based around the planning framework 
which will direct the RGA network over the next four years (recommendation 2). 
OHCHR should make clear in this joint fund-raising initiative how the RGA network as a 
whole will deliver results by working effectively as a structure, and how funding will be 
used to deliver results effectively and efficiently over a five-year period, based on the 
findings in this evaluation. That is, the joint fundraising initiative should focus less on 
funding for individual RGA positions and more on the combined results of the RGA 
network in terms of promoting gender equality and women’s rights. This joint fundraising 
does not preclude other fundraising such as by Regional Representatives. 
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1. Intervention background 

This report constitutes an independent evaluation of OHCHR Regional Gender 
Advisor (RGA) structure, with a focus on the years 2014-2016.  

OHCHR’s consistent strong policy commitments to gender integration1 provide the 
overall framework for this evaluation and the investment in the RGA structure. This 
has included the Gender Equality Policy (2011) and Gender Equality Strategic Plans 
(2012-2013 and 2014-2017), which were developed to systematize gender integration 
in all OHCHR policies, programmes and processes. The expected results of the 
Strategic Plan (2014-17) included: 

 All OHCHR staff are held accountable through their performance evaluation for 
integrating a gender perspective in their work. 

 Women’s rights and gender equality permeate OHCHR programmes. 
 Resources to deliver on women’s human rights and gender equality steadily 

increase. 
 The conducive nature of OHCHR’s working environment vis-a-vis gender equality 

improves. 
 All OHCHR staff are equipped with knowledge and tools to integrate a gender 

perspective. 
 OHCHR delivers planned results on women’s rights and gender equality in its 

priority areas. 

Implementing the Strategic Plan is considered the responsibility of the whole Office, 
supported by an Office-wide gender architecture including: the central coordinating 
WRGS in Geneva; gender facilitators; gender focal points - human rights officers 
working in field presences with responsibility for gender integration; and RGAs. 

To contextualize the RGA structure and its results it is necessary to provide an 
organizational overview of OHCHR. OHCHR ROs are established on the basis of a 
standard agreement between OHCHR and the host country, following consultations 
with countries of the region. ROs focus on crosscutting regional human rights 
concerns and also support, at national level, follow-up to treaty bodies and special 
procedures as well as matters relating to the Universal Periodic Review (UPR). They 
work closely with regional and sub-regional inter-governmental organizations. They 
are also intended to complement the expertise of human rights country presences by 
providing support on institutional and thematic issues. ROs are funded both by regular 
and extra-budgetary contributions. They vary in size, with a minimum of three 
professional officers, and work mainly in countries where there is no OHCHR field 
presence.2 

An important contextual feature is that OHCHR has a different organizational 
structure vis-à-vis its RO to other UN entities. For OHCHR the ROs cover and 
support countries in the region where there is no OHCHR presence; and there is no 
formal reporting from field presences to ROs. RGAs do not therefore review field 
presence project proposals or provide technical support to field presences in a 
systematic fashion, as with other UN agencies. Rather field presences report directly 

                                                           
1 OHCHR uses the term “integration” as opposed to mainstreaming more commonly used across the UN 
system. The two terms are interchangeable in this evaluation. 
2 http://www.ohchr.org/EN/Countries/Pages/RegionalOfficesIndex.aspx 
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to dedicated country desks at the Field Office Technical Cooperation Division 
(FOTCD) in Geneva. At the country level, OHCHR works with national counterparts 
to strengthen national protection systems and support the implementation of effective 
measures to overcome obstacles to the realization of human rights. This includes 
efforts to establish or reinforce justice and accountability mechanisms at the national 
level, such as undertaking effective monitoring and investigation, and helping to secure 
redress for victims of human rights violations. The ultimate aim of these efforts is to 
strengthen national human rights capacities and national human rights.3 

During the period under review RGAs were placed in New York, and the ROs for 
East Africa (EARO, Addis Ababa), Central America (ROCA, Panama City), Middle East 
and North Africa (ROMENA, Beirut), West Africa (WARO, Dakar), and the Pacific 
Region (Suva). In addition OHCHR has regional offices covering Southern Africa 
(Pretoria), South America (Santiago de Chile), Europe (Brussels), Central Asia 
(Bishkek), and South East Asia (Bangkok).  

RGAs were intended to provide advice on and support the integration of women’s 
human rights and gender perspectives in OHCHR’s work globally, regionally and 
nationally. They were intended to work in line with WRGS strategic objectives by 
providing expert advice on the integration of women’s human rights and gender 
perspectives into the work of their respective office, and undertake initiatives in the 
area of women’s human rights and gender equality, in partnership with other UN 
entities, regional organizations, national human rights institutions, civil society 
organizations, and regional and international human rights experts. A Terms of 
Reference was prepared for the RGAs, included as Annex 1, which includes four main 
functional areas to support programming: capacity development, advocacy, 
networking, and partnership building. Funding for the RGA structure is discussed in 
Section 3.3 under efficiency. 

In addition, OHCHR has been planning for a Change Initiative and pursuing a 
strategy for strengthening its ROs, not as yet approved by the UN General 
Assembly. The Change Initiative plans that a number of desk officer functions 
currently in the FOTCD move to the ROs, while the Division in Geneva maintains 
responsibility for normative and communication functions. The Change Initiative 
rationale is to deploy resources for greater impact and to increase efficiency and 
reduce costs, and bring OHCHR closer to Member States and other regional and 
national stakeholders, including UN Country Teams (UNCTs) and other UN 
partners (OHCHR 2016). This evaluation has taken these plans into account, and the 
fact that they have not fully come to fruition, during interviews and the drafting of 
this report. 

1.1 The RGA structure and strategic planning 
The evaluation team found no overarching strategic planning document or concept 
note initiating the RGA structure. Documentation was provided on three initiatives 
that led to the formation of the structure. The first was a Senior Management Team 
meeting  (April 29th,2008) the minutes of which note: 
                                                                                                     

In response to the criticism of the “gender blindness” of OHCHR’s strategic 
plans, MR [head of the then gender unit] gave a brief assessment of gender 
mainstreaming activities in the Office which revealed a number of initiatives 

                                                           
3http://www2.ohchr.org/english/OHCHRreport2016/allegati/9_OHCHR_s_approach_to_field_work_2016.pdf 
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focusing on women’s rights planned for 2008-2009, both in the field and in 
Headquarters. Nonetheless, most of those activities seem to be reactive or ad 
hoc, rather than the result of a systematic gender analysis….what is needed is 
to build the capacity of the Office with more expertise and some sort of 
continuity so as to ensure that gender mainstreaming is institutionalised (i.e. by 
placing some gender advisors in regional offices to provide help and advice 
across their regions). 

 
Evaluation respondents were not aware of the origins of the criticism “gender 
blindness”, however the original intention of the structure as implied by this discussion 
was for institutionalization of gender mainstreaming in particular in relation to 
strategic planning.  
 
Subsequently a request was made from the then gender unit to the Programme and 
Budget Review Board (PBRB) in February 2009, which mainly focused on logistical 
issues but included the decision that the RGA Terms of Reference be revised to ensure 
that there were clear and included reference to the activities of the Human Rights 
Council, particularly UPRs and CEDAW, as well as the need for the RGA structure 
to develop capacity of RO staff. A request was then made to PBRB in June 2009 for 
two Gender Advisor Consultants (Senegal and Panama) and two Gender Advisor 
Posts (Fiji and Lebanon). The request noted that: “The role of the Gender Advisors 
will mainly focus on assisting the regional offices in integrating gender into their work.” 
Terms of Reference were attached with the request (see Annex 1 to this report).  The 
request continued: “Under the overall guidance and direct supervision of the 
respective Regional Representative, and the Coordinator of the Women’s Rights and 
Gender Unit at HQ, the Gender Advisors will work on integrating gender into the 
work of the four selected Regional Offices, in line with the approved strategic plan, 
particularly related to strengthened country engagement…. The deployment of the 
four Gender Advisors is a pilot with a specific objective; to integrate gender into the 
work of the ROs. Sustainability will be further explored after an evaluation is 
undertaken to assess the impact of deploying Advisors as such.” Again the intention 
from this request was clearly integration of gender into the work of the ROs, although 
what this meant is not clearly explained. 
 
The original RGA Terms of Reference while emphasizing the importance of integrating 
gender into the work of the office included six main areas: facilitating a women’s human 
rights and gender perspective in the recommendations of human rights mechanisms; 
technical support to the Office with regard to women’s human rights; advocacy; 
reports for the General Assembly and Human Rights Council; liaison within and 
outside the UN; and “other related duties as required”. 
 
The Terms of Reference therefore defines integrating gender into the work of the RO 
quite broadly. This is positive from one perspective in that it gave the RGAs room for 
manoeuvre, but negative in that it may not have provided adequate direction to the 
RGAs work. In particular, the phrase all “other related duties as required” has led to 
lack of clarity in terms of RGA work planning, (discussed in Section 3.3 - efficiency). 
 
The 2010 OHCHR gender integration evaluation similarly found that (p. 17): “The 
evaluation has reviewed the Terms of Reference for the P-4 Human Rights Officer 
cum Gender Advisor [RGA] in the MERO [Middle East Regional Office]. The Terms 
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of Reference (TOR) list myriad responsibilities and there is a substantial risk that the 
position could become overburdened and be relied upon to do all of the RO’s external 
activities on women’s rights, without a sufficient focus upon integrating gender 
internally and across the entirety of its activities.” The evaluation therefore 
recommended (ibid.) that: “In addition to working on priority women’s rights issues, 
gender should be more systematically integrated in human rights issues within the RO 
program, and particular attention should be given to strengthening the capacity of staff 
on gender analysis.” The 2010 evaluation therefore recommended an adequate balance 
between working on priority women’s rights issues and integration of gender in the 
work of the RO, an issue discussed again in Section 3.3 on efficiency. 
 
The lack of clarity in the RGA Terms of Reference are symptomatic of a broader lack 
of clarity concerning the purpose RGA structure as a whole. Even though the 
introduction of the RGA structure was envisaged as a pilot it could have been 
accompanied by a more detailed concept note or theory of change setting out the 
main functions of the RGA structure as a structure or network. The origins of the 
idea of the RGA Advisors as a “structure”, and what differentiates a structure e.g. 
from a network or an “architecture” is also unclear.  
 
To place this finding in context, it is not uncommon for programmes and policies in 
the UN system to be developed without an explicit theory of change. For example 
WFP’s gender policy evaluation found (2015: v): “The policy’s objectives were broad, 
and the absence of a theory of change limited common understanding of what results 
were intended, why and how they would be achieved, and what assumptions were 
embedded in the policy’s logic.” UN Women’s evaluation of its work on peace and 
security found (2013: 37): “Most UN Women programmes on peace and security lack 
an explicit theory of change or programme logic.” And the OHCHR National Human 
Rights Institution (NHRI) evaluation found more generally (2015:  51): “The principal 
weakness detected lies in the absence of a robust, proactive strategic institutional 
interlocutor at OHCHR that can contribute to shaping the institutional policy debate 
on NHRIs, consolidate lessons learned, strategically link different institutional services, 
participate in shaping support strategies in key thematic areas and interact strategically 
and systematically with regional networks.” 
 
Several respondents noted that at the inception of the RGA structure OHCHR did 
not carry out effective strategic planning related to gender equality and women’s 
rights. The lack of an overarching concept note had implications for the operation of 
the structure, and led to a lack of clarity as to the role of both individual RGAs and 
the structure as a whole. These include, discussed throughout this report: the ways in 
which the RGA structure was to function; what results the structure as a structure 
should be achieving; the extent to which RGAs should be prioritizing “integration in 
the work of the office” as opposed to substantive programming specifically designed 
and implemented by the RGAs; and whether RGA structure should focus on global 
office priorities on women's rights and gender or regional priorities. 
 
The lack of an overarching mandate and strategy for the RGA structure can also be 
contrasted with the introduction of the Treaty Body Advisors and the Treaty Body 
Capacity Building Programme under General Assembly Resolution 68/268 which 
established the Programme to “support States parties in building their capacity to 
implement their treaty obligations” and set out the parameters of the programme. 
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The main differences are that there is a Member State mandate and a clear direction 
for Treaty Body staff, as well as regular funding.4 
 

2. Evaluation background 

2.1 Overall context for gender integration 
It is important to contextualize OHCHR’s efforts at promoting gender through the 
RGA structure within the overall UN and development system experiences with 
gender mainstreaming, as many of the challenges and opportunities that OHCHR 
experienced are generic. The overall context is that gender mainstreaming has proven 
challenging across the UN system over the last 20 years, as evidenced by numerous 
reviews and evaluations. The African Development Bank (2012) synthesis of 25 gender 
equality evaluations found that:  
 

 Leadership has not consistently supported the implementation of gender 
mainstreaming policy, resulting in policy evaporation. 

 The absence of accountability and incentive systems limited the achievement 
of results. 

 Financial and human resources were not sufficient to enable effective 
mainstreaming. 

 Many procedures and practices were introduced following the adoption of new 
gender policies or strategies, but were actively pursued for only a short period 
before gradually declining in use. 

 Results reporting and learning were seriously challenged by inconsistent 
approaches to monitoring and evaluation of gender mainstreaming. 
 

An evaluation of the Office’s performance in gender mainstreaming (OHCHR 2010) 
highlighted that, despite establishing a strong knowledge base and programmes focused 
on women’s human rights, the integration of a gender perspective in all OHCHR 
programmes, policies and processes was not systematic, as with the rest of the UN 
system. The 2010 evaluation demonstrated that gender integration was largely driven 
by individual interest, rather than through institutionalized guidelines and Office-wide 
commitment. The broader question for this evaluation, discussed throughout, was 
therefore whether developing the RGA structure has helped to overcome these 
generic challenges. 

2.2 Evaluation purpose and focus 

The RGA structure evaluation comes at a timely moment for OHCHR. As it is five 
years since the adoption of the OHCHR Gender Equality Policy, the Network of 
Evaluation Focal Points during the preparation of the OHCHR Evaluation Plan 2016-
2017 decided it was an appropriate time to evaluate the RGA structure.  Posting of 
the RGAs has been a significant investment intended to promote OHCHR gender 
integration and results, as well as for strengthening RO capacity; therefore it is 
important to determine the results of this investment. 

                                                           
4 The Treaty Body Capacity Building Programme purpose is clearly set out in the minutes of the WRGS Section 
meeting of 2nd March 2015. 
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A key first step in evaluation practice is to determine if the evaluation primary purpose 
is for lesson learning or accountability, as these two evaluation purposes usually 
require different conceptual approaches and methodologies (Patton 2008). The 
OHCHR Policy, Planning Monitoring and Evaluation Service (PPMES) determined that 
the main focus of the evaluation should be on lessons learning, with accountability and 
reporting to donors a secondary focus. The main reason for this was to inform future 
steps towards strengthening the gender architecture and implementing the Gender 
Equality Policy and Plan.  

2.3 Evaluation methodology  
This Section provides a summary of the evaluation methodology, with further details 
provided in Annex 2. The evaluation Terms of Reference are included as Annex 3. In 
consultation with the evaluation team PPMES constituted a Reference Group to 
guide the evaluation (see Annex 4 for members). The Reference Group held its first 
meeting during the evaluation team inception mission to Geneva during the week of 
the 6th February 2017, and supported the evaluation throughout. Annex 5 includes 
biographies of the evaluation team members. 
 
Evaluation drivers 
The evaluation was guided by the United Nations Evaluation Group (UNEG 2016) 
Norms and Standards for Evaluation in the UN System, the OHCHR (2013) Evaluation 
Policy, and the UNEG (2014) Handbook for Conducting Evaluations of Normative 
Work and (2014) Guidance on Integrating Human Rights and Gender Equality into 
Evaluations. These documents provided general background and direction concerning 
approaches and a menu of methodologies from which to choose. The evaluation is 
organized around the five OECD-DAC evaluation criteria. 

Utilization focused evaluation 
The UNEG (2016: 20) Norms and Standards emphasize that evaluations should 
promote: “evidence-based learning through the application of a utilization focused 
approach and the engagement of users and beneficiaries.” A utilization focus approach 
was the main organizing approach of this evaluation, following the schemata in Annex 
2.   
 
In addition to engaging the Reference Group and identifying key users, engagement 
with users included: 

 In person feedback sessions at the end of each RO mission. 
 Preparation of dedicated mission reports (for internal purposes only). 
 An initial in person feedback session with PPMES and WRGS in Geneva on the 

25th April 2017, at the evaluation mid-point. 
 A one-day workshop in Geneva with users including RGAs, PPMES and 

FOTCD, on the 1st June 2017. 

Evaluation Instruments  
The evaluation used a mixed-methods approach and triangulated between different 
quantitative and qualitative sources of data, with a particular focus on methods to 
determine lessons of what worked or not and why. Methods used are as follows: 

 Desk review of key documents including planning, monitoring and reporting 
documents at HQ and ROs. The evaluation assessed the RGA structure against 
RO and WRGS annual work plans given that both were used in planning. The 
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evaluation team searched for comparable evaluations of regional architectures, 
however, as the OHCHR RGA structure has a different function to other UN 
entities no comparable evaluations were found. The report draws on thematic 
findings from other evaluations as relevant. In addition, this evaluation concurs 
with many of the findings of the recent global review of OHCHR (OIOS 2017), 
and areas of concurrence are included in the conclusions Section. 

 An inception phase involving both evaluation team members, including one 
week of key stakeholder interviews in Geneva and an initial feedback to PPMES 
and WRGS, during the week of the 6th February 2017. This resulted in an 
Inception Report including the evaluation methodology which guided the 
evaluation throughout. 

 Face to face and skype interviews with a representative sample during one 
week missions to HQ and four of the five ROs where RGAs are currently 
located (see Annex 6 for a full list of respondents, and Annex 7 for the 
questionnaire used). The first mission to Panama was conducted by both 
evaluation team members to ensure consistent application of the evaluation 
methodology during the other missions. The mission to Dakar was conducted 
by the evaluation team leader, the missions to Addis and Beirut by the 
evaluation team member. The fifth RGA in the New York RO was also 
interviewed in person by the evaluation team leader, but other stakeholders in 
New York were not interviewed given resource and time constraints, so the 
main focus of this interview was coordination. For each mission all internal 
relevant planning and reporting documents were reviewed, including sub-
regional notes, work plans and End of Year Reports, as well as reports to 
donors. Particular care was taken by the evaluation team to ensure that a 
representative range of regional counterparts was selected by reviewing the 
full set of OHCHR counterparts before RO missions.  

 Case studies to understand causality, capture lessons learned, and include 
OHCHR work outside of the country in which the RO was located, based on 
interviews and document review. One case study was completed for each 
region where one-week missions were conducted, based on the RO and 
WRGS perspectives on what constituted the most effective programming in 
the region.  

 Counterfactual analysis, including a review of OHCHR evaluations, and 
interviews with two ROs (Bangkok and Brussels) which have not had a RGA 
in place, and one RO (Suva) where an RGA was located between 2009 and 
2012, to determine programming sustainability. The evaluation team was only 
partly successful in attaining relevant details from the Suva RO. 

 A web survey (included as Annex 8), targeted to relevant OHCHR staff and 
counterparts not otherwise covered by the evaluation. There were however 
insufficient responses to the survey to use it as evaluative evidence. 

 Appreciative Inquiry, a methodology with a lesson learning approach focused 
on asking specific visioning questions concerning what worked well, why it 
worked well, and how what has worked can be scaled up to wider 
organizational processes. Details are provided in Annex 2. 

The Evaluation Analytical Framework which was used to develop questionnaires for 
the various stakeholders, including specific questions asked, and sources of data, is 
included as Annex 9.  
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The evaluation took a rights based approach to identify and analyze the inequalities, 
discriminatory practices and unjust power relations that are central to development 
problems (Annex 2). It did this through including specific questions related to the 
extent to which the RGA structure challenged and changed unjust power relations in 
the region, as well as analyzing the extent to which the RGA structure challenged 
power relations within OHCHR, which the OHCHR 2010 gender evaluation and 
numerous other evaluations have identified as negatively affecting gender integration. 

2.4 Limitations and their mitigation 
 
Coverage  
The evaluation team visited five ROs where RGAs are currently located, however, 
Evaluation Reference Group members emphasized the importance of capturing 
OHCHR work in the wider region. Visiting countries in the region was beyond the 
scope of the evaluation, however, the evaluation team interviewed a representative 
range of stakeholders in other countries by phone/skype, and also completed four 
regional case studies. 

Access to counterparts. In all missions access to some counterparts was not 
possible mainly because they did not respond to requests for interviews, or had left 
the region and their replacement was unfamiliar with the cooperation with OHCHR. 
This was a particular problem with the WARO case study where six key respondents 
were not available. Overall however the evaluation team interviewed an adequate 
sample of stakeholders to reach sound conclusions. 

Access to documentation. In some cases, key documentation was not provided to 
the evaluation team until after the missions were completed. This is part of a more 
general issue with the RGA structure information management which is discussed in 
Section 3.3.   

Time period to be covered. RGAs were first placed in ROs in 2008, however given 
staff turnover and OHCHR reporting systems it was challenging to find substantial and 
valid data before 2014. The evaluation therefore focused more on the period between 
2014 and 2016 as it is  the beginning of the current Gender Equality Strategic Plan, and 
includes assessment prior to 2014 wherever feasible. 

 

3. Results against the OECD-DAC criteria 

3.1 Relevance 

Overarching evaluation question: the extent to which the RGA structure 
supports women’s human rights and gender equality programming relevant to 
OHCHR’s global Expected Accomplishments and appropriate for the regional context. 

Overview: OHCHR has on-going decisions to make about the location of the RGAs 
within particular ROs, as well as how RGAs prioritize areas of work to ensure that 
these are the most relevant given regional contexts and OHCHR areas of comparative 
advantage. 

The location of RGAs is based on funding availability, donor requests, and regional 
needs. Given their added value it would be appropriate for OHCHR to place an RGA 
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in each RO, as part of the strengthening of ROs. If funding does not permit a full 
complement of RGAs then further strategic planning exercises may be needed to 
determine their optimal locations. 

Minutes of the OHCHR gender architecture annual strategic planning meetings 
coordinated by WRGS suggest that there has been effective strategic prioritization in 
relation to the results of the Gender Equality Strategic Plan (2014-2017). This has 
played to the comparative advantage of the RGA structure and regional priorities. It 
also appears that strategic planning for the RGA structure has improved over time. 
This may not however have addressed the issue of what the RGA structure as a 
coherent structure is planned to deliver in terms of results. 

EQ1 - How successful has the RGA structure been in integrating gender in 
OHCHR’s work in relevant countries/regions? 

The technical expertise provided by the RGA structure has contributed 
substantially to improved gender integration in RO activities at the 
regional and country levels. Interviews with OHCHR staff provided evidence of 
the effective contribution of the RGA structure to gender integration in all four ROs, 
including in: strategic planning exercises; trainings and country missions; integration of 
gender in a number of United Nations Development Assistance Framework 
(UNDAFs); specific projects ranging from UPR trainings, to collaboration on activities 
related to indigenous peoples and afro-descendants and Syrian female refugees.  
 
The OHCHR 2010 gender integration evaluation found (p. 11): “Regional and country 
programmes often identify priority gender and women human rights issues as part of 
their human rights situation analysis. Issues are usually identified in an ad hoc manner 
and do not include a systematic gender analysis; this means that the gendered nature 
of human rights challenges, root causes of gender inequality, and barriers to the 
achievement of human rights for all may not be adequately understood and addressed.” 
The evaluation team found that this situation has improved since 2010. RO planning 
documents including sub-regional notes (2014-2017) for the four ROs for the most 
part included a sound gender analysis and tied this analysis to planned results. For 
example, the sub-regional note for ROCA included details on the causes of violence 
against women and femicide, and why ROCA prioritized this area in its programming. 
Similarly, the sub-regional note for WARO analysed the connections between gender 
equality and stable democracies, and tied this to its programming response on 
strengthening the capacities of women Parliamentarians.  
While the RGA structure made a significant contribution in integration of 
gender into ROs, this was not carried out in a systematic fashion. 
Respondents noted an approach that was somewhat ad hoc, with varied scoping of all 
of the main regional issues to determine priorities. RGAs did not necessarily view 
supporting colleagues on integrating gender into their work as a priority, as opposed 
to developing specialized gender related programming. This is an important finding, 
because, as noted, the original intention of the RGA structure was focused on 
integration of gender into the work of the ROs.  
 
Outside of the WRGS annual planning sessions and RO planning sessions (see EQ 3 
and 4 below) the RGA structure tends to be pulled towards activities and events. In-
person meetings and workshops were one of the main means of the RGA structure 
implementing its programming, and these events are very time consuming in terms of 
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logistics, in particular in the ROs where there are limited support staff. Overall, there 
were too many activities undertaken, which at times appeared to negate the potential 
for taking a longer-term perspective on regional priorities, and strategizing concerning 
how to make most effective use of limited time and resources given the regional 
challenges faced. Alternatives such as more planned and systematic building of the 
capacity of individual counterpart institutions could have been further explored. While 
many RGA supported activities and publications have been very successful as discrete 
events, and much appreciated by counterparts, a more strategic perspective would 
likely have produced results in a more efficient manner.  
 
EQ 2 – Have the strategies used to achieve results been adequate to the 
regional and national contexts and stakeholders? 
 
The RGA structure has used three main strategies to achieve results. The first was to 
use the functions of the Office to advocate for and promote gender equality and 
women’s human rights through public advocacy, publications and events. The second 
was to use the Office’s convening power to bring together diverse stakeholders 
around key regional issues through capacity development, networking and building 
partnerships. The third was to work through existing regional institutions attempting 
to integrate a human rights and gender perspective into these institutions. The 
evaluation team concludes that the strategies have been adequate in 
relation to regional and national contexts and stakeholders, but 
development of strategies could have been more systematic. 
 
The RGA structure’s role as an advocate – speaking out where others, 
including other UN agencies did not do so – was considered highly relevant 
by respondents. This was particularly evident in areas such as abortion, sexual and 
reproductive health and rights, and rights of persons identifying as LGBTI. For all of 
the regions covered by the RGA structure there were major issues in terms of 
adherence to international human rights conventions, so the regional and national 
contexts demanded such advocacy and the RGA structure responded appropriately.  
 
The RGA structure also used the unique convening power of the UN to bring together 
Parliamentarians and civil society (e.g. in the case of WARO), State representatives 
from different sectors, including the judiciary, National Human Rights Institutions 
(NHRIs) and National Women Machineries (NWM) (in the case of ROCA and 
ROMENA), and WHRDs from across the region (in the case of ROMENA and EARO). 
The effective interchange and dialogue during regional level meetings demonstrated a 
relevant strategy, although maintaining the networks created was under-emphasized 
in some cases (see Section 3.5). 
 
The strategy of working through existing regional institutions, particularly where the 
RO as a whole was also working with these institutions, was a relevant and effective 
strategy, for example in the cases of the African Union (AU) and Economic Community 
of West African States (ECOWAS). This has also supported greater integration into 
RO work as a whole. 
 
The regions differ significantly in terms of gender dynamics, socio-economics, and 
culture. Overall the RGA structure has tailored its strategies as appropriate for these 
differences, while at the same time not shying away from controversy where women’s 
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human rights and gender equality were threatened. For example: in the West Africa 
region where there are established democracies WARO has focused on work with 
Parliamentarians; ROCA and EARO supported efforts to review discriminatory 
legislation; and ROMENA worked with young WHRDs seeking political 
transformation in their countries.  
 
Concerning whether the RGA structure has pursued relevant strategies in integrating 
gender, confusion about gender integration is widespread in the UN system (African 
Development Bank 2012).5 The 2010 OHCHR gender evaluation found (p. xiii): “Many 
staff are confused about how the concepts of “gender mainstreaming” and “women’s 
human rights” relate to each other, and expressed the view that efforts to mainstream 
gender may lead to a loss of focus on women’s human rights. Staff also find it difficult 
to understand how gender intersects with other forms of discrimination.”  
 
The RGA structure has brought some clarity to what gender integration means in the 
regional context, but challenges remain. A significant minority of external respondents 
noted that the RGA structure maintained a greater focus on women’s rights than 
gender equality. The RGA Terms of Reference also refer almost exclusively to 
women’s rights. The focus of the RGA “flagship” programming highlighted in this 
report is also more on women’s rights than on gender equality: the AU report on 
women’s rights, the work on femicide in Central America, the work with women 
Parliamentarians in West Africa, and ROMENA’s work with Women Human Rights 
Defenders. On the other hand, the focus of the RGA structure (in the case of ROCA 
and ROMENA) on LGBTI issues has expanded the concept of gender integration 
beyond women’s rights. 
 
In some ways, the distinction between gender equality and women’s rights is an 
artificial one, because working on women’s rights should lead to gender equality, for 
example work on femicide should lead to less violence against women, and work with 
women Parliamentarians should lead to more gender-sensitive governance. What was 
missing was that the RGA structure did not always make this important linkage when 
outlining its programming in planning documents, e.g. sub-regional notes. The focus on 
women’s rights may also exclude what has been an increasing focus of gender equality 
programming, a more nuanced approach to discrimination which also facilitates 
programming where men’s and boy’s rights are violated, e.g. in relation to trafficking, 
child soldiers, or access to education.  
 
The question on inter-sectionality, raised in the 2010 OHCHR gender evaluation, is 
also pertinent given the introduction of the SDGs, and the imperative to leave no one 
behind, and support the rights of those left behind first.  Data suggests that those left 
furthest behind are subject to multiple forms of discrimination and least able to enjoy 
rights, in particular ultra-poor rural women who are also indigenous and/or have a 

                                                           
5 For example a recent UNDP gender evaluation found (2015: xvi): “Despite efforts to institutionalize gender 
thinking and the perception that the organization is now ‘gender aware’, the evaluation found a lack of deeper 
understanding of what gender means in relation to development programming. In practice, ‘doing gender’ in 
UNDP often comes down to a targeting perspective. Women are often framed in a context of vulnerability 
rather than as key actors in a transformative social and development change process.” The WFP gender policy 
evaluation (2014: vii) had the same finding: “The policy did not generate a clear and shared understanding of what 
gender means for WFP, nor of why gender issues matter for the realization of WFP’s mandate. Such an 
understanding is essential for the policy to gain traction. Gender was most commonly understood to mean 
‘targeting women’….”. 
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disability.6 The RGA structure does not appear to have been involved as a structure 
in any strategic planning exercises related to the SDG agenda in terms of setting 
regional priorities, although individual ROs are aligning their programming to the 
SDGs. 
   
A key priority area that is not being addressed by the RGA structure relates to the 
exploitation of natural resources - EA 1 in the OHCHR Office Management Plan 
(OMP) (2014-2017). The only sub-regional note that includes an analysis of the impact 
of exploitation of natural resources was ROCA and was mainly connected to the rights 
of indigenous peoples. To contextualize this finding, OHCHR does not appear to have 
a significant focus in this area. Only 18 out of 53 field presences are working on EA 1 
during the current programming cycle. 
 
EQ 3 – How is the process of planning and selecting the strategies and 
interventions conducted? 
 
EQ 4 – Were the internal stakeholders, strategies and policy frameworks 
in each office consulted during the planning process? 
 
The selection of priority areas of work and interventions was the outcome of internal 
planning processes with the WRGS and ROs. The RGA structure in all ROs 
participated in calls and exchange of information with WRGS to brainstorm, share 
regional priorities and better understand what was happening at HQ. The RGA 
structure also participated in strategic planning retreats at the ROs. During these 
exercises, staff took into account global and regional priority areas, commitments to 
donors as well as requests from partners to narrow priority areas of work and 
interventions. According to respondents these retreats provided a good opportunity 
for staff to reflect on OHCHR niche areas and how to maximize their limited financial 
and human resources. All respondents interviewed said that the RGA structure in 
each of the ROs was working on key issues where OHCHR brings added value and a 
comparative advantage.  
 
Concerning the strategic interventions selected by the RGA structure, respondents at 
UN agencies and government and civil society counterparts throughout the region 
agreed that the activities responded to partner’s needs. A review of the WRGS and 
ROs’ work plans show that activities selected by the RGA structure are aligned with 
the priorities and strategies included in the sub-regional notes for the ROs. However, 
the evaluation team concludes that a key concern is that the RGA structure 
is spread too thinly and did not always have a longer-term perspective on 
regional priorities, and could not follow up systematically on activities and 
support to partners.  
 

                                                           
6 See DESA (2016). Determining who is further “left behind” is enormously challenging –how does a 
strategic planning exercise determine greater need and who is furthest left behind, e.g. between urban 
groups identifying as LGBTI which may be higher income but subject to extreme discrimination, and 
indigenous rural women attempting to protect their communities from foreign mining interests? 
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3.2 Effectiveness 
 
Overarching evaluation question: the degree to which the RGA structure has 
achieved planned outputs in RO and WRGS planning documents and contributed to 
the achievement of the expected results and targets of the Gender Equality Strategic 
Plans and relevant expected results in the OMP. 
 
EQ 5 – What evidence of contributions of the RGA structure to the 
expected results on gender integration of the Gender Equality Strategic 
Plan (2014-2017) and more broadly to the Office Management Plan can be 
found? 
 
Overview 
The overall consensus among internal and external stakeholders was that 
the RGA structure was highly effective in achieving planned results. The 
evaluation team estimates that a significant majority of outputs in 2015 and 
2016 RO work plans were achieved as planned, or were on track to be 
achieved.7 Interviews with respondents and review of RO and WRGS end of year 
reports and reports to donors provided evidence that the RGA structure has 
contributed positively to the achievements of the expected results of the Gender 
Equality Strategic Plan (2014-2017) – see Table 1. This Section first sets out the overall 
contributions of the RGA structure, then outlines the RGA structure performance in 
relation to knowledge generation and dissemination, networking, and partnerships. 
Although the Evaluation Question refers to contributions to the Gender Equality 
Strategic Plan (2014-2017), as noted in Section 3.3 the RGAs also organized their work 
around the RO work plans, so both WRGS and RO work plans have been considered 
in this Section. Contributions to the Office Management Plan are considered in Section 
3.4 under impact. Capacity development is covered in Section 3.5 under sustainability. 
 
Table 1 sets out the contribution of the RGA structure to the expected 
accomplishments and thematic strategies in the Gender Equality Strategic Plan (2014-
2017).  

                                                           
7 Mission reports include an assessment of performance per RO work plan outputs by output, 
however further details are not provided here for reasons of brevity. 
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Table 1: Contributions of the RGA structure to the results of the Gender Equality Strategic Plan (2014-2017) 
 
Thematic 
Strategy 

Expected accomplishments Contributions the RGA structure 

Strengthening the 
effectiveness of 
international 
human rights 
mechanisms and 
the progressive 
development of 
international 
human rights law 
and standards 

Early warning functions of human rights mechanisms are 
enhanced, including providing information for the UN crises 
response Centre (EA8) 
 
Enhance synergies, complementarity and coherence within 
and between human rights mechanisms (EA9) 

No major contributions mainly carried out from 
HQ. 

 
 
 
 
 
Enhancing equality 
and countering 
discrimination, in 
particular racial 
discrimination, 
discrimination on 
the ground of sex, 
religion and against 
others who are 
marginalized 

Increased use of anti-discrimination and equality standards 
by judges and prosecutors (EA 1)  
 
Legislation, policies and practices increasingly comply with 
anti-discrimination and equality standards (especially in 
relation to those groups where OHCHR has an added value 
e.g. LGBT, caste-discrimination, older persons, disability…) 
(EA 4)  
 
Increased number of specialized equality bodies, focal points 
and national human rights institutions working on equality 
and non-discrimination in line with international standards 
(EA 4) 
 
National human rights institutions and civil society create 
and support participatory mechanisms to enhance equality 

OHCHR has used its comparative advantage to 
build the capacity of government and CSOs on 
how to engage with human rights mechanisms, 
and how to use human rights standards to 
influence national legal frameworks. Important 
work carried out on human rights sensitive 
budgeting. 
 
 
Support provided to NHRIs, CSOs and WHRDs 
strengthened these actors’ capacity to carry out 
gender-sensitive monitoring and documentation 
of cases. 
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and counter discrimination (including in the media and 
especially in relation to those groups where OHCHR has an 
added value) (EA 5) 

The RGA structure has significantly advanced 
OHCHR’s work on sexual and reproductive 
rights. 

 
 
Widening the 
Democratic Space 
 

Increased participation of rights-holders, including women, in 
public life (including legislative and political processes) at the 
national and local levels (EA5) 
 
 
Civil society, in particular youth and women, increasingly 
advocate and claim their rights and protect themselves more 
effectively from reprisals (EA5) 

Facilitating the participation of women 
Parliamentarians and women’s groups in 
regional meetings contributed to increased 
participation.  
 
Significant support to civil society groups, 
including WHRDs. 

 
 
Combating 
impunity and 
strengthening 
accountability and 
the rule of law 
 
 

National justice systems, including informal justice systems 
when relevant, function in accordance with international 
human rights norms and standards, and increasingly apply 
them (including economic, social and cultural rights, 
women’s human rights) (EA1) 
 
 
 
Increased compliance of national legislation, policies, 
programmes and institutions with international human 
rights norms and standards relating to torture and ill-
treatment, and to the deprivation of liberty (EA1) 
 
Transitional justice mechanisms established and increasingly 
operating in accordance with international human rights 
standards and good practices (EA3) 
 

Significant work on justice systems related to 
femicide in one RO. 
Development of a number of relevant 
knowledge products, including: The Model 
Protocol on femicide; Guide des Parliamentaires 
sure les droits de l’homme, genre et budget; and 
the Women’s Rights in Africa Report. 
 
Work carried out on deprivation of liberty in 
two ROs but this EA is not a main focus of 
programming.  
 
 
Work carried out on transitional justice in one 
RO but this EA is not a main focus of 
programming. 
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Increased use of national protection system by rights 
holders (including through strategic litigation) in relation to 
ESCR (EA5) 

 
This EA is not a major focus of programming. 
 
 
 

 
Integrating human 
rights in 
development and 
in the economic 
sphere 
 
 

Constitutions, laws and policies relevant to development, 
including in the context of exploitation of natural resources, 
increasingly promote and protect human rights, especially 
land and housing rights and with particular attention to non-
discrimination and gender equality (EA1) 
 
Human rights considerations are integrated in the 
formulation of and follow up to the post 2015 Development 
Agenda (EA10) 
 
Human rights standards and principles are increasingly 
integrated into CCAs/UNDAFs/CAPs and the work of UN 
agencies, particularly on housing, water, sanitation and land 
(EA11) 

No specific focus on the exploitation of natural 
resources. 
 
 
 
 
No specific focus on this area of work. 
 
 
 
Effective contributions to integrating human 
rights standards and principles in UNDAFs. 

 
Early warning and 
protection of 
human rights in 
situations of 
conflict, violence 
and insecurity 

Legal frameworks, public policies and institutions are in 
place and functioning to combat all forms of human 
exploitation, including trafficking, and sexual and gender-
based violence (EA 1.2) 
 
The protection of human rights is effectively integrated in 
the mandates, policies and actions of United Nations 
peacekeeping operations and special political missions (EA 
11.3) 

Some contributions to this EA but not a major 
focus of work. 
 
 
 
Significant support to integration of human 
rights and promotion of SCR 1325 in one 
Special Political Mission. 
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3.2.1 Effectiveness of the RGA structure in knowledge generation and 
dissemination 
Knowledge generation and dissemination contributed to strengthening the 
capacity of partners to advocate on gender issues. For example during the ROCA 
mission most interviewees highlighted the value of sharing information on 
recommendations from human rights mechanisms and materials produced by the Office 
on sexual and reproductive rights.  
 
The RGAs structure successfully worked with partners to produce research 
on gender-related topics that influenced national and regional agendas. 
Producing collaborative research with partners has provided leverage to raise politically 
sensitive issues in all ROs. Box 1 highlights joint research with partners which brought to 
the AU agenda issues that are not commonly covered during regional discussions.  
 
Box 1: Women’s Rights in Africa Report 
 
Relevance 
In 2017, OHCHR, together with the Directorate of Women, Gender and Development, 
and the support of UN Women launched the “Women’s Rights in Africa Report,” which 
takes stock of the status of women in the African continent since the adoption of the 
Protocol to the African Charter on the Rights of Women in Africa (the Maputo Protocol).  
 
The report is the result of a collaborative effort between the AU Directorate of Women, 
Gender and Development, the African Union Special Rapporteur on the Rights of 
Women, OHCHR and UN Women to raise awareness of women’s rights and influence 
policy. The report assesses progress, highlights achievements and identifies challenges and 
gaps where action is needed. It also provides recommendations to governments to 
address existing gaps.  
 
The report was developed in the context of the AU’s adoption of 2016 as the Africa Year 
of Human Rights with a particular focus on the rights of women. The preparation of this 
report was timely and ensured that gender went beyond the AU 2016 theme and 
remained in the agenda of AU institutions and Member States. As one respondent 
remarked - “in Africa, this issue can disappear off the agenda if no one is keeping an eye 
on it.” 
 
Effectiveness 
The report brings together the AU’s political capacity to convene States and OHCHR’s 
human rights expertise. In addition to strengthening the relationship between AU 
institutions and OHCHR, the report contributed to raise awareness of African Union 
institutions and Member States on women’s rights standards. The report provides 
concrete examples of areas where there are gaps in the fulfilment of women’s rights, and 
illustrates steps taken by some States to advance women’s rights in these areas. 
 
A majority of respondents noted that the report has contributed to reflection on critical 
issues affecting women and States’ commitments in relation to those issues. For example, 
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in the preparation of the report, the Directorate has been in contact with gender 
ministries of Member States that are in charge of reporting on the Maputo Protocol and 
Convention on the Elimination of all Forms of Discrimination against Women (CEDAW), 
and requested information from them for contributions to the report. 
 
Although the report is not exhaustive, it provides an update on the implementation of the 
Maputo Protocol by tracking progress as well as remaining challenges and gaps. The 
analysis in the report is based on a large number of sources, including national and 
international civil society actors, UN and AU institutions and human rights mechanisms, 
including reports of the Special Rapporteur on the rights of women in Africa. Based on 
this data, the report assesses implementation of regional standards in the areas of sexual 
and reproductive rights, persons with albinism, sexual and gender based violence, harmful 
practices, discriminatory laws, women, peace and security, and women in prison. 
 
The report has also facilitated a discussion of sensitive issues, such as access to safe 
abortion, sexual and reproductive rights, and the use of religion and culture to perpetuate 
and enforce discrimination against women. The report has been largely accepted by 
member States and AU institutions. The report will be presented for adoption by the 
Assembly of the Heads of States and Governments of the African Union in January 2018. 
 
Impact and sustainability 
Although it is too early to determine its potential, several respondents noted that without 
a strategy to follow up on the recommendations by Member States, the report will not 
have an impact at the national level. In this context, the AU Directorate and OHCHR are 
already discussing with the Special Rapporteur on the Rights of Women the possibility of 
organizing a meeting of experts with the Special Rapporteur to bring together women’s 
organizations and lawyers’ associations to explore how they can take the report 
recommendations forward. 
 
The report also has the potential to input a gender perspective into on-going discussions 
to develop the AU 10-Year Action Plan on Human Rights.  
 
The dissemination of the recommendations will also contribute to national 
implementation. Once the report is translated into French, the Directorate is planning to 
distribute the report to all Member States. OHCHR and UN Women are also planning 
to distribute it to all ROs and field presences.  
 
Additionally, to give continuity to this work, the AU Directorate and OHCHR are 
planning to periodically issue analytical reports that focus on specific issues affecting 
women’s rights. 
 
Lessons learned 
Using existing regional frameworks and institutions provides OHCHR with an entry point 
to raise politically sensitive issues at the national level. For example, taking advantage of 
the AU 2016 theme on human rights and gender to work with the AU Directorate on 
the Women's Rights in Africa Report provided leverage to bring sensitive issues to the 
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attention of Member States, issues such as, access to safe abortion, and sexual and 
reproductive rights.  
 
The wide range of data sources consulted from both the AU and the UN institutions—
together with the specific focus on key thematic areas—makes the report a valuable tool 
that fills a gap in assessing progress and challenges on the situation of women’s human 
rights on the continent. 
 
3.2.2 Effectiveness of the RGA structure in networking 

Networking mainly focused on promoting information exchanges, sharing of strategies, 
holding workshops, and building dialogue and alliances among stakeholders. In some cases 
the RGA structure effectively contributed to build or used regional networks, e.g. for 
WHRDs in the Middle East and North Africa. In others the RGA structure missed 
opportunities to build and work through existing networks, for example through follow 
up to its work with Parliamentarians in West Africa through supporting nascent regional 
networks of women Parliamentarians, or through the Model Protocol in Latin America 
where the RGA structure could have established a network of institutions to support 
implementation and uptake of the Model Protocol. The evaluation team also found that it 
was only in ROCA that the RGA structure systematically supported OHCHR field 
presence GFPs, although this could have been an important method by the entire RGA 
structure to integrate gender into the work of field presences. And in the case of ROCA 
the networking with GFPs was not based on a regional plan, so that for example 
communication flows were mainly between the RGA structure and GFPs, rather than 
between GFPs.  
 
Although networks were not always built or sustained, OHCHR’s convening role was 
strategically used to facilitate dialogue among different stakeholders at 
regional and national levels. The sub-regional meeting organized by the RGA 
structure in ROMENA to discuss current legislation and efforts to combat violence against 
women brought together representatives from Ministries of Justice, National Women 
Machineries and civil society organizations from nine regional countries. The meeting 
facilitated an in-depth discussion and review of experiences in implementing existing laws 
(Lebanon and Jordan) and draft legislation available in other countries (Morocco, Yemen 
and Iraq).  
 
Many respondents noted that learning from experiences in other countries helped them 
identify gaps and improve the understanding of national needs in comparative perspective, 
such as reviewing the definition of the family, and addressing mediation and protection 
mechanisms. For example, in ROMENA the regional meeting which included participants 
from state and CSOs provided an opportunity for these actors to dialogue. This 
participatory approach was replicated in the discussions on the draft legislation in some 
countries in the region. The workshops for Parliamentarians and CSOs convened by the 
RGA structure in West Africa facilitated inter-country exchanges, and participants 
pointed to a number of important cases where they had been able to learn from other 
countries experience and adapt that experience for their own national institutions. The 
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issue therefore is not the networking/training event itself, but sustaining and building on 
the networks created. 
 
The support provided to WHRDs has also led to the development of 
important informal networks. Trainings provided to WHRDs in the East Africa and 
MENA regions provided an opportunity to share information and build alliances with 
other WHRDs. Many respondents highlighted that building a partnership with OHCHR 
helped them break the isolation in which they operated, and position their organizations 
as legitimate actors.  
 
The case study in Box 2 illustrates how OHCHR’s support to WHRDs provided the 
opportunity to develop an informal network. 
 
Box 2: Supporting WHRDs in the MENA region 
 
Relevance 
ROMENA’s involvement with WHRDs started in 2011 working in collaboration with the 
United Nations Economic and Social Commission for Western Asia (ESCWA) to organize 
a youth conference to discuss youth activism in the Arab spring. In 2012, OHCHR 
organized a two day meeting with WHRDs from six countries to discuss challenges and 
obstacles faced and identify areas where OHCHR could better support their work. 
Following recommendations from this meeting, ROMENA organized from 2013 to 2016 
a series of workshops addressing specific capacity gaps identified by WHRDs attending 
these meetings. 
 
These training workshops took place against the backdrop of the Arab uprisings and the 
emergence of popular movements demanding political reforms and social justice in the 
Middle East and North Africa. In this context, women, especially young women, were 
actively taking part in these movements, but were largely excluded from decision-making 
processes. The overall consensus among respondents is that these workshops were and 
continue to be critical to empower WHRDs in the region and identify their capacity-
building needs to strengthen their participation in political transitions.  
 
Effectiveness 
In 2013 and 2014, ROMENA organized two trainings for two groups of WHRDs on 
monitoring and documenting human rights violations and gender based violence, as well 
as threats and violations faced by WHRDs. Fifty WHRDs from across the region 
participated in these trainings. In 2015, the Office organized a specialized training focused 
on monitoring places of detention and trial observation for a selected group of WHRDs 
from the original group. Similarly, in 2016, another selected group of WHRDs were 
invited to participate in a specialized training on the International Covenant on Civil and 
Political Rights (ICCPR) and International Covenant on Economic, Social and Cultural 
Rights (ICESCR). 
 
The overall consensus among participants concerning these trainings is that they gained 
new skills on monitoring and documentation of human rights violations in general and 
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violations against women in particular. Participants also strengthened their understanding 
of human rights standards. This is corroborated by participant evaluations completed. 
Evaluations were also used in every workshop to identify needs and next steps. 
 
The trainings gave WHRDs an opportunity to share experiences and to learn from each 
other’s strategies. For example, a respondent highlighted the importance of learning from 
WHRDs in Jordan about the campaign and strategies used by CSOs to repeal legislation 
on rape marriage. 
 
Trainings also built alliances between participants and supported development of an 
informal network of WHRDs. Participants in these workshops shared information on 
social media and participated in joint solidarity actions. For example, a participant from 
Yemen contacted other WHRDs through social media to launch a successful campaign 
for the release of a WHRD who was being detained and prevented from travelling. Many 
of the WHRDs in the network responded by gathering signatures requesting her release. 
WHRDs also participated in a solidarity action to support hospitals and doctors affected 
by bombings in Syria.  
 
WHRDs from the network also nominated other WHRDs to participate in an event in 
New York on Security Council Resolution 1325 on women, peace and security. They 
used the event as an opportunity to carry out joint advocacy efforts. 
 
Impact and sustainability 
The network has significant potential to enhance WHRDs’ strategies in a region where 
they are confronted with significant threats from State and non-State actors. The network 
however will only be viable with the support of ROMENA to continue to strengthen 
WHRDs capacities and provide a space for them to meet and build alliances.   
 
Lessons learnt 
Continuity over several years has allowed WHRDs to build alliances and create an 
informal network. This sustained support to WHRDs has been an important reason for 
its success. 
 
A thorough planning process ensured the relevance of capacity-building initiatives directed 
to specific audiences and contexts. The fact that these workshops have been based on 
needs assessments and evaluations ensure that the trainings fill in the gaps identified by 
WHRDs. A careful selection of WHRDs from the region also contributed to success. 
Many WHRDs selected were young women activists that did not necessarily work for 
NGOs but were very active in social justice movements and benefited from learning skills 
and being connected to a network. 
 
Another lesson for OHCHR was the need to increase the impact of capacity-building 
activities by mentoring participants after each training so that they are able to build on 
the skills acquired in every workshop.  
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3.2.3 Effectiveness of the RGA structure in conducting advocacy 
Interventions in the advocacy area included participating in country missions and meetings 
with different actors, organizing panels and events, facilitating the participation of women’s 
groups in regional and national processes, and promoting the rights of persons identifying 
as LGBTI.  
 
The document review and interviews with internal and external respondents 
demonstrated that the RGA structure’s work led to increased and more systematic 
engagement with regional and national actors. Advocacy is an area where having a 
dedicated staff member in the ROs has significantly enhanced the quality of engagement, 
including with CSOs. 
 
The RGA structure has effectively contributed to strengthening gender in 
regional and national agendas. Working with regional institutions has provided an 
entry point for OHCHR to work on gender specific issues. For example, the support 
provided by the RGA to the organization of the AU High Level Panel on gender equality 
and women’s economic empowerment increased the awareness of regional bodies, 
governments and other stakeholders. The panel came up with specific strategies to 
accelerate the implementation of the Maputo Protocol. As a result the AU Gender 
Directorate organized ratification missions to countries that have not ratified or lagged 
behind on implementation. Similarly, the Model Protocol on femicide (Box 5) in the 
Americas has been an excellent advocacy tool in terms of raising the issue of femicide at 
regional and national levels and a capacity building tool and guidance for investigations. 
WARO’s work with Parliamentarians has supported their capacity to advocate for both 
more women in Parliaments and human rights sensitive budgets. 
 
The RGA structure enhanced cooperation in the area of women, peace and 
security. The RGA structure in WARO has effectively supported ECOWAS and United 
Nations Office for West Africa (UNOWAS) in their work on Security Council Resolution 
1325 on women, peace and security over a number of years, and was considered by 
respondents as an active participant and effective advocate on women’s rights. EARO, in 
partnership with the African Union Commission and the African Centre for Study and 
Research on Terrorism (ACSRT), supported the organization of a meeting to strengthen 
the gender dimension of programs and policies on violent extremism. The meeting 
provided an opportunity for participants to share good practices from Somalia, Mali, 
Nigeria and Algeria. The meeting helped identify gaps in research on the social and political 
problems that push young women into extremism. The lessons from the meeting helped 
the Africa Union Mission in Somalia (AMISON) to identify priorities for their way forward, 
such as the need to engage with religious leaders to prevent violent extremism and to 
develop messages to reach out to communities.  
 
In ROMENA, the RGA structure provided technical advice and supported ESCWA in 
developing the guide Security Council resolution 1325 and its complementary resolutions, and 
the role of parliamentarians in their implementation. The guide has been used in capacity-
building workshops for government officials and national women’s machineries. In 
Lebanon, the guide has been a useful resource to support the development of a national 
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action plan on women, peace and security. The RGA structure has also included this area 
in capacity building activities with NHRIs and NWM. 
 
The RGA structure has significantly advanced OHCHR’s work on sexual and 
reproductive rights. Facilitating dialogue between human rights experts, relevant 
national institutions and CSOs has been an important advocacy activity. In El Salvador, the 
RGA structure organized a dialogue with women and LGBTI groups and connected them 
to the special rapporteurs in Geneva. The RGA structure participation in these dialogues 
has changed perceptions on issues such as abortion and the Zica virus from a mainly health 
analysis to a human rights approach that looked at accountability of stakeholders. The 
RGA structure played a vital role as advocate speaking out on gender-related sensitive 
issues and to support rights based CSOs.  

The joint work of the ROMENA RGA structure with the United Nations Population Fund 
(UNFPA) and NHRIs supported the important role that these institutions played in the 
protection of sexual and reproductive health and rights. In November 2016, 
representatives from eight NHRIs in the Arab region participated for the first time in a 
training workshop addressing tools and mechanisms for tracking, monitoring and 
reporting on sexual and reproductive health. The involvement and guidance provided by 
the RGA structure was critical to reach out to many of these institutions. Given the 
sensitivity of the topic, the trust developed by the RGA structure with NHRIs in the 
region over several years facilitated their engagement in a frank dialogue. Bringing all these 
NHRIs to the table was in itself a success.   

Facilitating the participation of women’s groups in regional meetings 
contributed to mainstreaming gender in regional processes, ensuring that the 
voices of women and other groups working on gender equality are heard in meetings and 
forums is likely to increase the possibilities of integrating gender in action plans and policy 
documents. Key examples include the facilitation of the participation of women 
organizations working on gender equality in the AU Gender is my Agenda Campaign as 
well as in the consultations related to the Ten Year Action Plan and Implementation Plan 
on the Promotion and Protection of Human and Peoples Rights in Africa, and the work 
with Parliamentarians in West Africa.  

EQ 6 – Where positive results of the RGA structure were found, what were 
the enabling factors and processes? Are these notable differences in the 
results obtained in some particular geographical zones or thematic areas of 
intervention? 

 

The positive results identified in this section are a consequence of several internal and 
external factors, including: expertise, commitment, and accessibility; building strong 
partnerships; substantive support from WRGS and FOTCD; and continuity in 
programming. 

Expertise, commitment, and accessibility: The technical expertise provided by the 
RGA structure was highly valued by a significant majority of internal and external 
stakeholders. In addition to gender mainstreaming, many respondents highlighted the 
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expertise on monitoring and documentation, and capacity building as critical. Particularly 
important was having RGAs with a human rights background combined with expertise in 
gender. This enabled the RGAs to more effectively integrate gender into the work of the 
ROs and subsequently engage with colleagues. 
 
The RGA structure evidenced strong commitment by the RGAs to their area of work, 
without exception. OHCHR was able to field high caliber staff who have both the relevant 
technical expertise and dedication. The importance of fielding high quality staff, particularly 
in a situation of job insecurity, should not be under-estimated. 
 
A majority of respondents stressed that a good understanding of the political context and 
the cultural specificities were essential for the success of the RGA structure. Without the 
political assessments provided by the RGA structure, it would be much more difficult for 
HQ to work on gender related issues. Accessibility was also highlighted as an important 
enabling factor. Having technical expertise closer to the field and able to speak the main 
regional language enabled the RGAs to communicate directly with partners and facilitated 
the development of strategic relationships.  
 
Building strong partnerships: key to the success of the RGA structure has been the 
development of partnerships with national and regional actors and other UN agencies. 
The 2010 OHCHR gender mainstreaming evaluation found (24-25): “Staff across the 
Office also demonstrated some confusion over how to influence partners on gender 
equality. In some cases, staff expressed that they felt they had a good understanding of 
how they could influence partners, but further probing often revealed that this focused 
largely on ensuring the participation of women in activities such as training, rather than 
more strategic influencing on the aims and objectives of the partner organisations 
themselves[…]the role of OHCHR is not to advocate or influence on gender equality 
issues per se, but to work strategically with other partners to bring a human rights-based 
approach to their work on gender equality… this is an area of work which could be 
strengthened.”  The current evaluation found that there had been progress in this area, 
with a greater focus on integrating a human rights based approach in partner 
organizations, for example through work within UN Regional Theme Groups, in national 
governments through work with Parliamentarians, and with CSOs. 
 
The RGA structure has built strong partnerships with national and regional CSOs and 
WHRDs. The evaluation team found that these partnerships were critical to integrate 
gender in documenting, monitoring and investigating cases of gender-based violence and 
feeding this information to regional and international human rights mechanisms. CSOs 
have also valued OHCHR’s support, as this partnership gave legitimacy to their work at 
national level.  
 
Substantive support from WRGS and FOTCD: support from the WRGS was 
important for maintaining oversight of the RGA structure. Having a supportive structure 
in HQ, and a coordination lead point was an important factor in the RGA structure’s 
success. The connection to the New York RGA structure was considered to be 
particularly important given the largely normative functions of that structure. It was key 
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for both Geneva and New York offices to stay abreast of current normative 
developments. 

Regular communication was important for keeping the RGA structure focused on planned 
strategies. Regular conference calls supported inter-regional sharing and lesson learning, 
and annual meetings in Geneva with all RGAs (except New York) were also helpful for 
strategizing, lesson learning and strengthening the RGA structure as a network. Budget 
cuts, however, prevented the continuation of these meetings (see Section 3.3 for more 
details).  

Examples of substantive contributions made by WRGS and the FOTCD to the RGA 
structure over the last several years can be found in Boxes 3 and 4. 
  

Box 3: Substantive support from the Women’s Rights and Gender Section 
to the RGA structure  
 
Below is a selection of technical inputs to the RGA structure by WRGS. 
 
Joint SRHR Workshops: substantive and organizational support to the RGA 
structures in WARO and EARO through the organization and facilitation of three 
regional workshops on Promoting Human Rights Standards and Guidance on Sexual 
and Reproductive Health & Rights, which brought together more than 70 participants 
from 19 countries. 
 
Cameroon Conference on Women's Political Participation: coordinated 
substantive notes to the RGA structure in preparation of a background note for 
OHCHR’s intervention at the Conference the Cameroon Conference Women's 
Political Participation in February 2016, which also included collecting concrete and 
relevant examples of the work of the other RGAs to highlight at this conference. 
 
State of Women's Rights in Africa publication:  substantive inputs on multiple 
drafts of this publication which launched the Africa Year of Human Rights, with a 
particular focus on women.  
 
Reparations: provided the RGA structure with all relevant documentation to 
prepare a presentation on women's access to justice and reparations as part of the 
AU Summit on Gender. 
 
Regional Sensitisation workshop ACHPR Campaign for Decriminalisation 
of Abortion: prepared presentation for the RGA structure in EARO presented at a 
“Regional Sensitisation workshop on African Commission on Human and People's 
Rights (ACHPR) Campaign for Decriminalisation of Abortion in Africa”.  
 
Monitoring project on women in elections: provided advice for the elaboration 
of monitoring project on women’s participation to elections that took place in Burkina 
Faso from September 2015 - January 2016.  
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Legislative reform: the Section has supported the involvement of the RGA ROCA 
structure in key legislative reform processes in particular in Honduras, El Salvador and 
Chile.  
 
The Model Protocol on femicide: provided substantive inputs into the Protocol, 
participated actively in two of the EGM in Panama, worked on the outline of the 
Protocol and provided inputs to several iterations. 
 
RGA NYO: generally assists with the preparation of statements, talking points for 
the ASG in NYO on women’s rights and gender issues, in coordination with the RGA 
structure. Also provided comments to several policies of the development of which 
the NYO engages - for example all those related to the implementation of the conflict-
related sexual violence mandate by peace missions and related to women, peace and 
security.  

 
Box 4: Support from the Field Operation and Technical Cooperation Division 
to the RGA structure 
 
Below are some examples of FOTCD support to the RGA structure. 
 
Support to the RGA in ROCA has included funds to cover the position of the RGA 
for six months, as well as funding for the preparation and launching of the Latin America 
Model Protocol for investigation of gender-motivated killings of women. 
 
Support to the work of the RGA in EARO. In 2016, FOCTD provided financial 
support for the side event on gender, human rights, and countering or preventing violent 
extremism and the Third High-level panel on Gender Equality and Empowerment of 
Women in Africa. Similarly, in 2017, FOTCD supported the organization of the Fourth 
High Level Panel on Gender Equality and Empowerment of Women in Africa as well as a 
regional meeting to strengthen women human rights defender’s engagement with human 
rights mechanisms. 
 
FOTCD has contributed to promoting the work of the RGAs in house and 
advocating for sustainability of the RGAs structure. For example, during the annual 
sessions of the Board of Trustees of the Voluntary Fund for Technical Cooperation in the 
Field of Human Rights, FOTCD organized focused sessions for Board Members to 
understand the work and contribution of the RGAs at the regional land country levels.  
The connection of the RGA structure to desk officers in FOTCD and their technical input 
has also been an important element in high quality programming.  
 

Continuity in programming: A consistent engagement with partners over the course 
of several years was integral to achieving results. The continuity of the work with WHRDs 
since 2011 in the MENA region has allowed these activists to build alliances, learn from 
each other’s strategies, and develop informal networks.  Similarly, the work on the Latin 
American Model Protocol on femicide spanned a period of several years, which allowed 
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ample consultation with a wide range of partners and practitioners in different phases of 
development, from drafting to implementation. WARO’s work with Parliamentarians also 
took place over several years and meant that OHCHR partners were less concerned 
about staff turnover (which they increasingly considered the norm) than continuity in 
programming. 

EQ 7 – What has been the roles of other internal and external stakeholders, 
including other UN agencies and regional organisations, in the achievement 
of results? What has been the strategy and methodology used to work 
together, communicate and disseminate results among them? 

The technical assistance provided by the RGA structure has strengthened the 
capacities of OHCHR field presences and UNCTs to integrate gender and 
engage with human rights mechanisms. Support in this area is important as UNCTs 
often lack the necessary capacity to address the human rights aspects of gender concerns 
in their CCAs/UNDAFs. The RGA structure in ROCA effectively provided technical 
assistance to UNCTs to prepare a shadow report to the CEDAW; and in Lebanon the 
RGA structure participated in UNCT discussions for developing a national plan on 
women, peace and security.  
 
The RGAs structure has enhanced the capacity of inter-agency regional theme 
groups to mainstream a gender inclusive human rights-based approach in 
inter-agency work. All members of the inter-agency groups interviewed in ROCA and 
ROMENA identified the added value of technical advice provided by the RGA structure 
to inter-agency work. In ROCA, for example, this collaboration has resulted in an Inter-
Agency statement to end violence against women. The RGA structure helped raise the 
visibility of the Office with other agencies and partners. In West Africa the RGA structure’ 
technical contributions to the Working Group on Women Peace and Security of 
UNOWAS were valued.8  

3.3 Efficiency  
 
Overarching evaluation questions: The extent to which the OHCHR ROs and 
gender architecture have supported the RGAs; the success or otherwise of gender 
integration in the ROs; and the extent to which resources have been efficiently used to 
achieve intended results, and funds have been raised. 
 
This Section answers six evaluation questions (including EQ 8 which was originally 
included under effectiveness) related to the ways in which the RGA structure operated 
and added value. The gap in conceptual planning, noted in Section 1.1, has had implications 
for the ways in which the RGA structure functioned since its inception. Therefore, the 
answer to this evaluation question needs to be considered in the overall context of RGA 
structure planning, expanded under EQ 9.  
 

                                                           
8 The RGA structure in EARO is somewhat new and has not as yet developed this work component. It 
was not possible to interview a representative sample of UN agencies during the WARO mission 
concerning the regional gender thematic group. 
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EQ 9 – How efficiently has the RGA structure been in using the human, 
financial and intellectual resources at its disposal to achieve its targeted 
outcomes? To what degree do the results achieved justify the resources 
invested in them? 
 
Chapter 1 outlines the limited human and financial resources with which RGA structure 
operated. The main resources (upwards of 90 per cent) were for staff salaries, with very 
limited funds for activities and travel. As noted below, this limited the ability of the RGA 
structure to carry out planned activities. 
 
Within the context of very limited financial resources, overall the RGA 
structure used resources effectively to achieve planned results. A number of 
examples were provided to the evaluation team of RGAs using resources creatively, e.g. 
working with law students, developing strategic partnerships, and combining travel to 
multiple locations. This has proved to be an efficient use of resources leading to a high 
rate of achieved outputs.  
 
Overall the evaluation team concludes that the results achieved justify the invested 
resources. There are two caveats to these conclusions which are expanded upon in this 
section. The first is that many of the outputs stated in work plans are not robust results 
statements, making efficiency more difficult to assess.  The second is that while RGAs 
working in individual ROs largely used funds efficiently, the lack of clarity as to the main 
purpose of the RGA structure hindered greater efficiency of the structure as a whole.  
 
The ways the RGA structure functioned as a structure could have been more efficient if 
based on a conceptual model of what the structure intended to achieve. In particular what 
is meant by “integration into the work of the RO” as set out in the original RGA planning 
documents; this led to some confusion for both RGAs and Representatives as to the role 
of the RGAs. While the annual planning sessions and conference calls were appreciated 
by participants, they did not appear to cover how the RGA structure should be set up.  
 
Gajda (2004) sets out a typology for evaluating networks, with a scale of increasing 
cooperation from networking to cooperating to partnering, merging and unifying (see 
Annex 10). Currently, as defined by Gajda, the RGA structure is a loose network with 
the majority of communication flows being facilitated by WRGS as the structure hub. The 
evaluation team concludes that because of a lack of clear conceptual underpinnings the 
RGA structure has not yet become larger than the sum of its parts and has therefore not 
achieved the efficiencies that would be expected from a network. As one respondent put 
it, the global organizations which achieve economies of scale through managing transfer 
of knowledge from one region to another will be the organizations which thrive in a 
context of budget restrictions.  
 
EQ 10 – To what extent has the work of RGAs attracted specific funding – 
both for posts and activities?  
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The WRGS obtained earmarked funding from the Government of Finland to temporarily 
cover the RGA position in EARO for two years (2016 -2017) and the RGA position in 
ROMENA from 2009 until March 2016. Other than this, funding for the RGA positions 
has come from extra budgetary funding from WRGS, with some support from FOTCD 
and ROs (see EQ 8).  
 
Several respondents noted that donors are more driven to fund country work and 
highlighted the need to re-package the RGA structure as positions reinforcing country 
work. This would require a greater involvement of FOTCD and ROs in fundraising efforts 
towards the RGA structure.  
 
EQ 11 – Have the organizational arrangements used to support the RGA 
architecture been adequate to achieve the intended results? 
 
Overall the evaluation team concludes that the organizational arrangements to support 
the RGA structure were adequate to achieve the intended results, but not optimal to 
maximize the efficiency of the RGA structure as a system. More clarity in the areas 
specified below would contribute to a more cohesive and strategic structure. 
 
Under current arrangements, the RGA has a double reporting line to WRGS and the 
respective ROs, with the Regional Representative being the first line of reporting except 
in the case of New York. This arrangement allows a flow of information between HQ and 
ROs – noted as particularly important for the New York RO - and enables knowledge 
and experience sharing among RGAs stationed in different regions. This arrangement also 
brings some coherence to the RGA structure. The reporting line to the WRGS is 
important to ensure accountability, as the funding for both the staff and the activities are 
included in the WRGS budget. Nevertheless, the majority of funds for the RGA structure 
to date have originated from the WRGS budget, so the first line of reporting to Regional 
Representatives obscures accountability for results. 
 
The double reporting also has implications for the prioritization of programming. As one 
respondent remarked, “Reporting lines are clear on paper, but there is some confusion 
in practice.” An area that needs greater clarification is whether the RGAs structure should 
focus on global office priorities on women's rights and gender or regional priorities. The 
RGA structure contributed to outputs in both the ROs and the WRGS work plans. Some 
outputs were common to both work plans, while other outputs were different and 
encompassed a different set of activities. In one RO, a core set of outputs were included 
in a separate document as part of a contract with the donor. Reporting on at least two 
work plans creates a double burden in terms of planning and prioritizing of activities, as 
well as in the reporting of results. Clarity in this area is particularly important when the 
RGA position and activities are covered with earmarked funding from a specific donor 
and priorities are set up in the contractual arrangement with the donor. 
 
The second area to clarify is the optimal balance between integration of gender into the 
work of the RO (e.g. working to integrate gender into on-going programming such as 
support to Treaty Bodies, work on the rights of persons with disabilities or specific 
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country work) and discreet substantive work run mainly by RGAs (such as development 
of the Model Protocol on femicide or work with female Parliamentarians). As the 
inception documents for the RGA structure didn’t make clear what “integration into the 
work of the RO” meant in practical terms, there is a danger that RGAs will undertake 
discreet programming not sufficiently linked to the on-going work of the RO. This has 
already occurred in at least one instance, and in two cases the evaluation team were 
informed that it took several months before senior managers understood the role of the 
RGA.  
 
The evaluation team estimates that since its origins the RGA structure has allocated some 
50 per cent of its time to programming run mainly by the RGA; roughly 20-30 per cent 
to working with colleagues; and the remainder of time to more general office work (e.g. 
supporting the Representative). It would be useful to clarify whether this is the optimal 
division of time in terms of integration into the work of the office, networking with other 
RGAs, support to the UN system, and fund raising. 
 
The third area in which greater clarity is required is the balance between work on gender 
and more general RO work. In a small office all staff can be expected to cover multiple 
areas. The majority of respondents agreed that the contribution of the RGA structure to 
the general work of the office was important to ensure that these positions were well 
integrated in the ROs. However, in some cases the RGAs were required to spend more 
than 20 per cent of their time on non-gender work. RGAs were also asked to carry out 
activities that were not related to gender, work as desk officers for a particular country 
or act as the acting head of office during absence of the Regional Representatives and 
Deputies.9 Defining the right balance between gender and general work is important to 
determine whether resources are invested in an efficient way to lead to expected results. 
 
EQ 12 – How efficient has the communication and coordination been between 
the RGAs, the Offices where they are located, WRGS and other units within 
OHCHR in terms of programmatic, financial and administrative issues? 
 
Interviews with staff in all ROs indicate a very good level of communication and 
coordination between the RGA structure and WRGS. The RGA structure participated in 
regular conference calls with WRGS which provided an opportunity for the RGA 
structure to learn about developments in the other regions, share their experiences, and 
raise any substantive issues about their work. Regular communication was also important 
to keep RGAs working on the envisioned strategies. All respondents agreed that the 
WRGS communicated effectively with the RGA structure outside those monthly meetings 
for support and advice. Maintaining regular communication and coordination has brought 
some coherence to the RGA structure. 
 

                                                           
9 This is a generic issue for gender focal points and specialists. For example a World Bank evaluation 
found (2010: 35): “Interviews with RGCs [Regional Gender Coordinators] suggest that the time spent on 
gender work has declined over the evaluation period, with RGCs and country focal points taking on 
multiple responsibilities unconnected with gender, or the gender responsibility being added to the work 
of staff fully engaged with other responsibilities.”  
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Annual meetings in Geneva were also very helpful to brainstorm, identify opportunities 
and contribute to the overall office strategy. These meetings also contributed to team 
building and to the strengthening of the RGA structure. Budget cuts, however, prevented 
the continuation of these meetings.  
 
The evaluation team were informed of some direct region to region communication, for 
example between WARO and EARO, however for the most part the communications 
facilitated by WRGS did not lead to programme revisions through knowledge exchange 
between regions. This may partly be because of regional variations in the RGAs’ work, 
although for some areas of work such as on CEDAW and mainstreaming gender and 
human rights into UNDAFs there are similarities between regions. 
 
The RGA structure also has good communication and coordination with RO staff. 
Interviews with OHCHR staff provided evidence of the collaboration between staff in 
ROs and the RGA structure in relation to gender integration and planning and 
programming, although as noted in Section 3.3, which also provides examples, this could 
have been more systematic.  
 
Communication and coordination between the ROs and the WRGS appears to have been 
ad hoc and taken place on a needs basis to discuss allocation of time to gender related 
work vis-a-vis general support to ROs, as well as to align priorities between the RGA 
structure and the ROs.  
 
The RGA structure also worked closely with FOTCD. The vast majority of respondents 
noted the RGA structure was instrumental for FOTCD to identify and communicate with 
partners in the regions, to engage with national authorities, and to share ideas and 
strategies. Several respondents, however, drew attention to the difficulties of 
communicating directly with the RGA structure and noted that they went through WRGS 
and the Regional Representative to communicate with the RGA structure.  
 
EQ 13 – How effectively does the WRGS monitor and evaluate the 
performance and results of the RGA structure? Is relevant information and 
data systematically collected and analysed to feed into management 
decisions? 
 
As there was no overarching conceptual framework of theory of change for the RGA 
structure there were no overall high-level results statements for what the RGA structure 
was attempting to achieve. WRGS did not therefore have the means for overall reporting 
on the RGA structure as a structure, which may have hindered fund raising at a 
programmatic as opposed to an individual RO level. 
 
The RGA structure provided regular reports to WRGS through teleconferences and also 
submitted regular reports for the Office weekly updates. This reporting was usefully tied 
to Expected Accomplishments and outputs, but tended to be at the activity level, as would 
be expected in a monthly or bi-monthly report. 
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The main method for reporting on performance and results at the RO level was through 
the RO and WRGS End of Year Progress reports, which provided a narrative summary 
and rating of performance against outputs on an Office-wide scale. The evaluation found 
that for the most part the ratings provided in the End of Year Progress reports gave an 
accurate picture of performance against RGA structure outputs. In addition, WRGS 
reported to the donors, and the evaluation team also considers this reporting to be 
balanced and accurate. 
 
However, the quality of outputs and indicators is variable across the RGA structure 
planning documents. Results statements tend to be vague, e.g. “greater capacity of women 
to participate in public life”, and indicators do not tend to be based on RBM principles, 
e.g. “Level of meaningful participation of right-holders, especially women and 
discriminated groups, in selected public processes”.10 To put OHCHR’s planning and 
reporting in context, weak RBM is a generic issue across the UN system. 
 
Beyond output reporting in the End of Year Reports there were limited mechanisms in 
place in all of the ROs for capturing RGA structure results. The RGA structure tended 
to capture results at a somewhat basic level, for example evaluation forms completed by 
workshop participants immediately after the workshop, or to report on activities, e.g. 
workshops or reports completed, or meetings held. Again, this is typical of the ways in 
which many UN agencies report.  
 
There was some consideration given by the RGA structure to introducing more robust 
monitoring systems, for example indicators to measure retention of participants taking 
the online course on the Model Protocol on femicide. However, these systems have not 
been introduced to date, even in initiatives which have been on-going for several years, 
such as WARO’s work with female Parliamentarians. In ROMENA’s work with WHRDs 
monitoring and evaluation was mainly limited to immediate evaluations after trainings and 
meetings, however the RGA structure contacted WHRD between activities to assess use 
of acquired skills and identify gaps for future workshops.  
 
The evaluation team concludes that while data is systematically collected it was not of 
adequate quality to feed into management decisions about the role of the RGA structure. 
The RGAs appeared to receive no feedback on End of Year reporting – again this is typical 
of the UN where monitoring information tends to flow vertically from the field to HQ 
rather than horizontally. 
 
EQ 8 – What prevented the RGA structure from achieving certain results? 
What lessons can be drawn from this? 
 
Lack of broader strategic planning: The lack of an overarching strategic planning 
document or concept note setting out the main functions of the RGA structure lead to a 
lack of clarity as to the role of both individual RGAs and the structure as a whole. 

                                                           
10 The issue with these indicators is that what is meant by “meaningful” participation is not clear and does not provide 
an adequate measure of the results statement. These examples were selected from the End of Year Report of WARO 
for 2016, but are generic examples evidenced by all End of Year Reports. 
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Systematic exchange of experiences: The lack of conceptual clarity about the main 
purpose of the RGA structure has impacted its potential as a network. Regular 
communication between the RGA structure and the WRGS facilitated the exchanges of 
experiences between the RGAs, but these exchanges were ad hoc rather than constituting 
a systematic transfer of knowledge from one region to another.  

Contractual arrangements: The contractual arrangements (consultants, general 
temporary assistance (GTA), and fixed contracts) and sources of funding (earmarked and 
extra budgetary funding) for these positions differed between ROs and evolved over time. 
A common thread is the instability of the funding situation.  
 
The RGA positions in ROCA and WARO moved from consultancy positions (2009 -2013) 
to GTA positions (2014 to present) covered by extra budgetary funding. The RGA 
position in EARO started in 2016 as a temporary position covered with earmarked funding 
with a two-year grant from the Government of Finland. The RGA position in ROMENA 
was also covered by earmarked funding from Finland from 2009 until March 2016, when 
it became a regular position covered by extra budgetary funding. The WRGS bore the 
financial responsibility for the posts and activities, with some support for activities from 
FOTCD.   
 
The contractual arrangements and the sources of funding impacted the posts’ stability. 
The positions covered with earmarked funding were only covered for the duration of the 
contract with the specific donor. In principle, the RGA position in EARO was only covered 
until the end of 2017. The two GTAs (ROCA and WARO) positions were the least stable. 
GTA positions provide an equivalent salary to regular staff, right to a pension, insurance 
and family benefits. GTAs, however, are temporary positions. PRPB must approve GTA 
positions on a yearly basis and the approval is based on budget projections. Thus, there is 
no guarantee that they will be renewed from one year to the next.  
 
GTA positions also impacted the WRGS’s allocation of funding for activities. Because 
GTAs are considered activities in the budget, when WRGS was asked to reduce its overall 
budget and respect its budget ceiling, the Section subsequently needed to reduce other 
activities in order to maintain these GTA positions. The WRGS negotiated to raise the 
Section's ceiling in the budget to maintain these GTA positions without reducing its core 
activities, but this could change again in the current context of budget restrictions.  
 
Funding insecurity and contractual arrangements affected sustainability and programming 
in several ways:  
 
 It brought uncertainty to planning processes and the stability of programming for 

gender work. It is challenging to carry out long term planning with partners without 
the certainty that GTA funding will be approved or that the donor will renew the 
contract.  

 It affected the continuity of the work. For example, in ROCA, there were four 
different RGAs since 2011. As one respondent noted “we lose many people because 
of lack of stability.” On-going work in WARO was disrupted when office files were 
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lost during the handover from one RGA to another, leading to significant knowledge 
gaps. 

 It affected the sustainability of the RGA structure’s work. Lack of sufficient funds 
jeopardized implementation and follow up of activities. 

 
Funding for activities: Lack of funding was most often cited as a barrier to implementing 
activities. Almost all respondents highlighted that trainings did not reach enough people 
and needed to be followed up more thoroughly. Respondents noted that a lack of funds 
to travel limited on-going support to different actors at the national level, including 
UNCTs. Without specific budget allocation for travel and activities it was challenging for 
the RGA structure to plan its work.  
 
Funding for activities was mainly covered by extra budgetary funding from WRGS or 
earmarked funding from donors. Exceptionally, some activities were covered by Regular 
Program of Technical Cooperation funds (a small percentage of activities in EARO) or 
covered by the ROs (e.g., the WHRDs annual meeting/training organized by ROMENA). 

Focus on activities and events: The RGA structure tended to be pulled towards 
activities and events as opposed to taking a longer-term perspective on regional priorities 
and strategizing concerning how to make most effective use of limited time and resources 
given the regional challenges faced. 

 
 
 
3.4 Impact11 
 
Overarching evaluation question: the extent to which the RGA structure is likely to 
make a significant contribution to broader, long-term, changes in both gender integration, 
support to rights holders claiming their rights, and gender equality; the extent to which 
RGA supports transformational change both within OHCHR and related to regional level 
results 
 
The potential for the RGA structure to promote the rights of rights holders needs to be 
viewed in the context of its scale – essentially five staff members working on gender 
equality and women’s rights issues for 70-80 per cent of their time, as opposed to the 
larger scale of the regional challenges. What the RGA structure can achieve in terms of 
longer-term changes, no matter how strategic it is, needs to be seen in this context. 
Nevertheless, the RGA structure has likely contributed, through strategic choice of 
programming, to removal of the structural causes of gender inequality and discrimination 
against women, promoted women’s rights over the longer term, and fed into 
transformational change. Nonetheless, impact could likely have been stronger if the RGA 

                                                           
11 EQ 17 on contributions to the Gender Strategy (2014-2017) Expected Accomplishments has already 
been covered in Section 3.2 under effectiveness, in particular Table 1. EQ 18 on what can be replicated 
from the RGA structure for OHCHR as a whole is answered in Section 4 on lessons learned. 
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structure had a sounder conceptual basis and RGAs were focused at a higher strategic 
level with the benefit of secure funding. 
 
Coverage of impact in this evaluation also includes transformational changes within 
OHCHR as a result of the RGA structure. As noted in Section 2.3 on methodology, the 
evaluation team asked internal stakeholders about any changes in power relations and 
hierarchies that the RGA structure brought about, given that these hierarchies have been 
linked to weakened performance on gender integration (e.g. by the 2010 OHCHR gender 
evaluation, and many other evaluations and reviews in the UN system). 
 
Some of the work of the RGA structure covered organizational culture aspects of Global 
Management Output 3 in the OHCHR Management Plan (2014-2017), including briefing 
staff on the Gender Strategy (2014-2017) and working on gender parity in staffing. 
However, this was not a major function of the RGA structure, and there appeared to be 
no intention that the RGA structure would challenge existing hierarchies.  
 
The evaluation team were provided with a few examples of changes in organizational 
culture. In ROCA and WARO, the RGA structure conducted internal trainings to 
sensitize staff about gender issues, which enabled staff to bring forward gender issues to 
management, concerning maternity leave and other entitlements. The RGA structure in 
EARO supported OHCHR in Uganda to develop an office gender strategy, which has 
resulted in some organizational culture changes. OHCHR Uganda allocated a dedicated 
room for lactating mothers and allocated a budget to furnish the room. 
However, the evaluation team concludes that overall the introduction of the RGA 
structure has not made significant or transformational changes within the Office.  
 
EQ 14 – What have been the relevance of the RGA structure to the situation 
and the needs of the duty-bearers and right-holders in the regions covered in 
the areas of women’s human rights and gender equality? 
 
Part of this question has already been covered under relevance; this section covers 
specifically duty-bearers and rights holders. The evaluation team concludes that the RGA 
structure has been relevant to both duty-bearers and rights-holders. For example, the 
RGA structure in ROCA has been a significant advocate for minority rights and there has 
also been important work carried out on SRHR. There was a good balance overall 
between support to duty-bearers and rights-holders, with the latter mainly through work 
with CSOs. This support has led to challenges to the underlying causes of gender 
inequality and lack of access to rights, and if maintained over the longer term (at least 
another 10 years) has the potential to be transformational. For example, ROCA’s work 
on the Model Protocol on femicide has the potential to reduce violence against women, 
and WARO’s work with Parliamentarians could also lead to long-term changes in national 
budgeting.  
 
In EARO and ROMENA, the support provided by the RGA structure to both duty-bearers 
and rights-holders is likely to result in laws and policies that comply with anti-
discrimination and equality standards. Additionally, there is a plausible assumption that the 
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support provided in both ROs to WHRDs will lead to women increasingly claiming their 
rights and strengthening their protection. 
 
The RGA structure does not appear to have adapted its focus in relation to the SDG 
principles of leaving no-one behind and supporting the rights of those left furthest behind 
first. Given that those left furthest behind are likely to face multiple forms of 
discrimination – in particular gender, socio-economics, disability, and ethnicity – the SDG 
agenda offers an opportunity for the RGA structure to tie directly to this agenda and 
strengthen its work on inter-sectionality (see DESA 2016). 
 
EQ 15 – What has been the contribution of the RGA structure to the 
achievement of the results of OHCHR thematic priorities, global 
management outputs, regional and country notes? 
 
The RGA structure contributed to all the Office wide thematic strategies in the Office 
Management Plan except strengthening the effectiveness of international human 
rights mechanisms and the progressive development of international human rights 
law and standards. The strategic interventions under this thematic strategy are focussed 
on integrating gender in the work on human rights mechanisms and ensuring connections  
among them, which seems to mainly have been done from HQ.  
 
An important part of the RGAs work focused on enhancing equality and countering 
discrimination. The RGA structure built the capacity of a wide range of partners, 
including governments, NHRIs and CSOs, on how to engage human rights mechanisms 
and use human rights standards to influence national legal frameworks. Advocacy work 
was also important to advance sexual and reproductive rights. Widening the Democratic 
Space was also a significant area of work. This included facilitating the participation of 
women Parliamentarians and capacity development for female candidates in elections, 
women’s groups and WHRDs in regional and national processes to ensure that their 
voices were heard. The RGA structure also provided significant support to WHRDs 
networks in two ROs.  
 
Under combating impunity and strengthening accountability and the rule of law, 
the RGA structure developed relevant materials to enhance the capacity of judicial and 
other national stakeholders on the implementation of human rights standards related to 
women’s rights and gender equality. The work with UN partners, such as the AU and 
ECOWAS in this area was also significant. Transitional justice mechanisms, deprivation of 
liberty and ESCRs were not a main focus of programming. Regarding the integration of 
human rights in development and in the economic sphere, the RGA structure focused 
on collaborating with other UN agencies and UN country teams to integrate human rights 
standards related to gender and women’s rights. The RGA structure did not develop a 
focus on natural resources. Finally, the work on early warning and protection of human 
rights in situations of conflict, violence and insecurity was not a major focus and 
mainly revolved around strengthening capacities of stakeholders on integration of human 
rights in relation to women, peace and security and inter-agency collaboration. 
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EQ 16 – Which tools have been used to measure impact? 
 
As is common with much of the UN system, use of tools for measuring impact was one 
of the weaker elements of the RGA structure.12 The need to strengthen monitoring and 
evaluation systems, for example in relation to follow up to reports and trainings, was 
covered in Section 3.2. While there was reporting against outputs in End of Year reports, 
and these outputs are nominally tied to higher level results linked to impact, it would be 
challenging to determine from this reporting what impact was achieved. ROMENA was 
the most consistent RO in terms of reporting, as narrative reports were required from 
the donor funding the RGA position.  
 
Among the reasons for lack of attention to tools to measure impact are: 
 

 A focus on multiple activities rather than a strategic overview. 
 Lack of incentives for effective reporting, which was seen by respondents as an 

administrative chore with limited or no feedback from HQ. 
 The need for greater capacity in the ROs, e.g. the ROs visited did not have 

specialist monitoring and evaluation officers which may have been able to support 
the RGA structure. 

3.5 Sustainability 

Overarching evaluation question: the degree to which the RGA architecture is 
sustainable given funding and organizational challenges, and whether results achieved are 
likely to be sustained over time. 

As a baseline, the 2010 OHCHR gender evaluation found (p: 33): “On their own, the 
structures and mechanisms that OHCHR has developed, both in headquarters and in the 
field, to promote gender equality are insufficient to bring about sustainable change. This 
is largely because there is a need to foster change across OHCHR at the strategic level, 
rather than continuing to input into gender equality work at the lower (activity) level. 
Although work to-date on gender within OHCHR has brought about important successes 
this way of working is unlikely to enable or ensure that gender equality issues are 
adequately and sustainably addressed.” This Section addresses the question of progress 
since this evaluation report. 
 
EQ 19 – Is the RGA structure as it stands today sustainable in terms of 
financial and human resources? 
 
While the WRGS made considerable efforts to ensure the sustainability of the RGA 
structure, the evaluation team concludes that the RGA structure is not sustainable as it 
currently stands. As discussed in Section 3.3 on efficiency, the RGA structure was able to 
attract limited funding from external donors, and funding insecurity at OHCHR has 
affected the stability of posts. To ensure the long-term sustainability of the RGA structure, 

                                                           
12 E.g. from recent gender evaluations, among many others: UN Women (2016); UNDP (2015); WFP (2015); and 
African Development Bank (2012). 
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OHCHR needs to make a strategic choice to prioritize the use of non-earmarked funds 
and commit longer-term resources to support this work.   
 
EQ 20 – Are the results, achievements and benefits of the RGA structure on 
gender integration likely to be durable? 
 
Capacity development made up a significant element of the RGA structure’s work. It is 
also central to the Gender Equality Strategic Plan (2014-2017), and the UN’s attempts to 
meet globally agreed goals including the Millennium Development Goals (MDGs) and 
SDGs. One of the main purposes of capacity development is to foster sustainable regional 
and national institutions, which can promote the global development agenda, including 
human rights (UNDG 2017).  

Overall the RGA structure capacity development initiatives were well received by 
participants, however the evaluation team found that these initiatives could have 
contributed more to institutional sustainability for counterpart organizations if they had 
developed long term strategies for building regional institutions and networks, and been 
organized around the capacity assessment and development cycle recommended by the 
UNDG. The cycle involves identifying the root causes of lack of capacity, and developing 
a capacity development plan based on a theory of change. 13  Capacity development 
activities would also likely have been more sustainable if there had been stronger 
monitoring and evaluation of these activities.  

Nevertheless, the support that the RGA structure provided to enhance the capacity of 
partners on gender was highly valued by a significant majority of external stakeholders. 
Capacity building was a key area of work of the RGA structure in all ROs. It mainly focused 
on strengthening the capacity of Parliamentarians, governments, judicial operators, 
NHRIs, NWM, CSOs and WHRDs to engage with human rights mechanisms in the 
application of a gender inclusive human rights based approach; human rights sensitive 
budgeting; and monitoring, documenting and investigating human rights violations.  
 
The support provided by the RGA structure to NHRIs, CSOs and WHRDs 
strengthened the capacity of these actors to carry out gender-sensitive 
monitoring and documentation of cases. This support was particularly relevant in 
countries where the space for independent CSOs is limited and few organizations have 
the capacity to handle cases of female victims. For example, the trainings provided to the 
NHRIs and CSOs in East Africa enhanced the capacity of these actors to monitor and 
document human rights violations with a particular focus on gender. Respondents in these 
regions provided examples of how the trainings successfully impacted the collection and 

                                                           
13 (UNDG 2017: 13): “The CCA [Common Country Assessment] includes an assessment and analysis of the 
capacities of government and relevant stakeholders. It articulates the root causes of the lack of capacity, and explores 
broad approaches to developing capacities such as through South-South and triangular cooperation. The UNDAF 
strategic prioritization process enables the United Nations to identify those areas of capacity development where it 
can have a maximum impact in supporting the achievement of the SDGs. The paths to capacity development (that is, 
the explanations of why certain results and activities are believed to lead to increased capacity) are articulated in the 
theory of change, while the goals of capacity development actions (that is, measurable changes in capacity) are laid out 
in the UNDAF results framework.” See also http://www.endvawnow.org/en/articles/321-capacity-development-.html 
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handling of evidence, the inclusion of disaggregated data and the way they communicate 
with victims during investigations.  
 
The case study from ROMENA in Box 2 also demonstrates the impact of these trainings 
on strengthening WHRD’s skills to mainstream gender in their monitoring and 
documentation work.  
 
OHCHR used its comparative advantage to build the capacity of government 
representatives and CSOs on how to engage with human rights mechanisms 
and how to use human rights standards to influence national legal frameworks. 
The work of the RGA structure in this area demonstrated that national actors can be 
powerful allies to integrate women’s rights standards in court rulings, legislation and 
national policies. A case in point is workshops organized by ROMENA on how to engage 
with CEDAW. All respondents interviewed during the mission to ROMENA provided 
evidence of how these capacity building exercises enabled them to influence the drafting 
of national laws on VAW and include a gender-based approach in national action plans 
and budgets.  
 
The RGA structure also organized a large number of trainings and workshops at both 
regional and country levels, and participated in trainings and missions with their RO 
colleagues. This included training on gender integration in UNDAFs, for Parliamentarians, 
trainings on monitoring and documentation for NHRIs and CSOs, and organizing 
workshops on how to engage with CEDAW. These trainings were highly rated by over 
80 per cent of participants, according to interviews and training and workshop evaluation 
forms. However, the evaluation team noted there was limited follow up after training 
exercises in terms of ensuring that the knowledge generated was effectively used by 
participants over the longer-term. Similarly, the evaluation team found that there could 
be more systematic follow-up relating to knowledge products through development of 
communication strategies for these products. 
 
The case study from ROCA outlined in Box 5 illustrates how building the capacity of 
judicial operators has influenced the adoption of new legislation and guided the 
implementation of existing laws on violence against women. The case study from WARO 
outlined in Box 6 demonstrates how the RGA structure has strategically used staff time 
and resources to build the capacity of Parliamentarians in human rights sensitive budgeting 
and enhanced the participation of women in politics. 
 
Box 5: The Latin American Model Protocol for Investigation of gender-related 
killings of women  
 
“The foundation for the successful institutionalization of the Model Protocol is reflected 
in the fact that its purpose is practical; its content responds to an authentic demand from 
national institutions; and its participatory writing process involved judicial practitioners 
from throughout Latin America and beyond.”  
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Professor Rashida Manjoo, former Special Rapporteur on violence against women, its 
causes and consequences14 
 
Relevance 
The Model Protocol is a joint initiative of OHCHR and UN Women developed under the 
framework of the UN Secretary General’s UNiTE Campaign to End Violence against 
Women. Following an initial drafting by OHCHR, the Protocol was validated in two 
regional consultations (in Central American and South America) with high-level judicial 
authorities. The Protocol was also validated through various national meetings in the 
Dominican Republic, Costa Rica, Panama and Ecuador. This created awareness about the 
gravity of the problem and the need for specialized training to deal with cases of femicide.  
 
The RGA, in coordination with partners, also promoted the incorporation of the Protocol 
through several trainings. For example, the Public Ministries Training Schools in Panama, 
El Salvador and Costa Rica incorporated the study of the Protocol in their curricula. The 
Inter-American Commission for Women (CIM) and the Latin American Council on Social 
Sciences (CLACSO) included the Protocol in an on-line course that has been taken by 52 
judicial actors from eight different countries in the region. 
 
The protocol was turned into an online virtual course that was tested in August 2016 by 
28 participants from across the region from the judiciary, public attorney offices, forensic 
specialists, psychologists and academics. Respondents and post-course survey data point 
to the high quality of the course material. The first online training took place in Argentina 
in March-April 2017. 
 
There was overall consensus among respondents that the Protocol is a valuable resource 
given the region has the highest rate of femicide in the world, relative to population size. 
The case study illustrates how OHCHR can play to its comparative regional advantage by 
working on an area not systematically covered by any other agency. 
 
Effectiveness 
The Protocol provides guidance to judicial operators during the different phases of the 
investigation and the judicial process. It explains not only how to do the investigation, but 
also why it must be done differently. It clarifies the linkages between discrimination and 
the violent killing of women. According to external stakeholders, the Protocol has both 
influenced the adoption of new legislation and guided the implementation of existing laws 
on violence against women adopted in several countries (e.g. Panama, Honduras and El 
Salvador).  
 
Respondents noted that the pilot trainings and presentations on the Protocol were “an 
eye opener” for staff working in the judicial system. It has raised awareness about 
discrimination against women and contributed to changing mentalities for both men and 
women.  
 

                                                           
14 Source: Latin American Model Protocol for investigation of gender-related killings of women, p. xi. 
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The Protocol has also impacted data collection systems. For example, in Panama, the State 
statistics system now includes femicide in its database. More generally, the Protocol has 
positioned the concept of femicide and the discrimination attached to it on the agenda of 
state representatives, civil society organizations, and the media. 
 
Impact and sustainability 
The Protocol highlights that even with limited resources, and mainly based on staff time, 
OHCHR is able to demonstrate significant results, providing evidence of the importance 
of the RGA position. Lack of funding, however, is a barrier to implementing the Protocol. 
Some respondents highlighted that the trainings have not reached enough people, which 
in some cases is aggravated by high turnover in state institutions. A further lesson for 
OHCHR is the importance of establishing monitoring and evaluation from an early stage 
to track results, for example systematically following up with institutions to assess the use 
of the course material in their organizations – something currently being considered by 
ROCA. 
 
 
Lessons learned 
The wide range of partners and practitioners consulted in different phases of development 
of the Protocol, from drafting to implementation, has been a key factor in its success. 
Judges, prosecutors, lawyers, forensic specialists, representatives of police institutions, 
academics and civil society organizations have participated in meetings and consultations 
to develop the Protocol. This is a lesson learned for OHCHR as a whole in terms of the 
need to undertake an inclusive, participatory process as the Model Protocol provides 
evidence that such a process leads to an improved and widely accepted product. 
 
Another lesson learned is the need to contextualize trainings for relevant audiences and 
geographical settings. Testing the training on the Protocol through several pilots has 
ensured that the methodology and content is particularly relevant to judicial operators in 
Latin America. Another lesson for OHCHR is the need to make trainings more widely 
accessible. Having online trainings can lower the cost and make it more feasible for 
stakeholders to participate. 
 
A further lesson is that the sustainability of OHCHR’s capacity development initiatives 
needs to be considered from their initiation, particularly given RGA funding challenges, 
for example in the case of the Protocol whether there are regional institutions that could 
house the on-line training. 
 
Box 6: West Africa Regional Office and capacity development for 
Parliamentarians 
 
Background 
WARO has consistently worked on capacity development for Parliamentarians in the 
region since 2012. The work has followed two interconnected streams. The first has been 
work on gender-sensitive budgets, focusing on the integration of human rights and gender 
issues into legislative and budgetary procedures. The second stream has revolved around 
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strengthening the capacity of Parliamentarians and civil society in general to increase the 
focus on gender and human rights and the numbers of women being elected to national 
Parliaments. 
 
Relevance 
Both of the work streams are highly relevant to regional priorities and OHCHR strategic 
planning. There is significant support for the work streams from both current women 
Parliamentarians as well as regional civil society organisations. It also feeds directly into 
the planned RO Thematic Expected Accomplishment: “Increased participation of rights-
holders, including women and discriminated groups, in public life at the national and local 
levels.” Strategically the interaction with Parliamentarians has been an effective and 
efficient use of RGA structure time and resources. 
 
Effectiveness 
The work on human rights and gender-sensitive budgets began in Senegal with a workshop 
for women Parliamentarians co-organized by the Senegalese legislature and WARO in 
October 2012. This led to the development of the Guide des Parliamentaires sure les droits 
de l’homme, genre et budget which provides guidance on integrating human rights and 
gender into national budget processes. According to all stakeholders interviewed, the 
process before and after the development of the Guide as well as the Guide itself has 
effectively strengthened the capacity of parliamentarians in Senegal and increased the focus 
on universality and Indivisibility, equality and non-discrimination, participation and the 
inclusion of marginalized groups in the legislative and budgetary processes. Subsequently 
the RGA structure organized a workshop in January 2017 to promote regional gender and 
human rights sensitive budgeting, and the information in that workshop has already been 
used by Parliamentarians in one regional country to revise its national budget. OHCHR 
plans to develop a guide for the whole region based on this workshop and experiences in 
Senegal.  
 
Similarly, according to respondents and OHCHR reporting, the project in Burkina Faso in 
collaboration with Oxfam on monitoring women’s rights during the elections effectively 
provided support to women’s organizations and coalitions related to their participation in 
the combined legislative and presidential elections in November 2015. Subsequently a 
successful regional workshop on the theme of Gender, Human Rights and Participation in 
Elections in West and Central Africa was held in May 2016 jointly organized by OHCHR 
and ECOWAS.  The workshop included over 40 participants - including former women 
Presidential candidates, Electoral Management Bodies, NHRIs and CSOs - from 15 
countries that had recently organized or were preparing for elections in 2017 and 2018.  
All respondents interviewed noted the effectiveness of the workshop in particular the 
exchange information about country-level specifics on gender and elections and the 
opportunities to network. 
 
Lessons learned 
Working to OHCHR’s comparative advantage. For example, in the case of gender and 
human rights sensitive budgets, OHCHR added the element of human rights to budget 
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analysis building on work UN Women has carried out over several years on gender-
sensitive budgeting at the national level. 
 
Maintaining a focus on gender equality as well as women’s rights. There is a tendency to 
equate women with gender in programming; men have participated in RGA structure 
workshops and events, however these events have tended to focus on women. 
 
Focusing on events and publications as opposed to processes. There is a tendency to focus 
on organizing events such as workshops, with less focus for example on maintaining 
networks created during these events. This is perhaps a consequence of the limited 
duration of individual RGAs in the RO which has hindered continuity, staff turnover in 
partner organizations, and limited resources (see Section 3.3). 

 
3.5.1 Counterfactual evidence 
There is some evidence, from previous OHCHR evaluations, and interviews from this 
evaluation, to support the argument that ROs can make significant contributions to gender 
equality and women’s rights without the presence of an RGA, given outstanding senior 
manager leadership and adequate RO staffing, funding and resources.  
 
The 2010 OHCHR gender evaluation found, referring to the period prior to the 
placement of the RGA in ROMENA (Annex 7: 83):  
 

The RO has demonstrated a consistent commitment to gender equality issues 
over the evaluation period. The Regional Representative played a strong role in 
advocating women’s human rights issues with partner organizations and he 
actively promoted gender parity among office staff. Staff were aware that there 
was strong commitment to the issue by the Office. The principle of gender 
equality was highly valued by the staff and women’s human rights issues were 
readily addressed and integrated into their work. 

 
The evaluation report includes a number of examples of successful work on gender 
equality and women’s rights from the Middle East (e.g. p. 24). 
 
Similarly, the evaluation of OHCHR’s (2014) Central Asia Regional Office found (p. 40):  
  

The publication of a report on the discrimination and violence suffered by lesbian, 
gay, bisexual and transgendered (LGBT) people in Kyrgyzstan by Human Rights 
Watch (HRW) in February 2014 had sparked a vigorous political debate on sexual 
orientation and numerous homophobic statements by some leading Kyrgyz 
politicians […] Most of those interviewed who knew about this described the 
intervention as extremely helpful. …. ROCA [Regional Office for Central Asia] did 
take proactive measures to mainstream gender equality into all of its work. Its 
planned activities challenged discrimination against women and violations of 
women’s human rights.  
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Another reference point is the work on gender developed by the RO for South-East Asia 
in Bangkok. Following a gender assessment conducted by the Representative in 2013, the 
office developed, with the support of WRGS, its own strategy on gender integration. The 
strategy addresses a wide range of issues, including: capacity building for staff; gender 
sensitive recruitment; integrating gender in work plans; gender in the work place; and 
integrating LGBTI rights in the work of the office. To implement the strategy, the RO 
established a gender unit coordinated by the gender focal point composed of the 
Representative, the Deputy Representative, and a national staff member. 
 
The implementation of the strategy facilitated positive results in relation to gender 
integration. Regarding capacity building, in addition to online trainings, the staff also 
received trainings from UN Women, the Joint United Nations Programme on HIV and 
AIDS (UNAIDS) and the United Nations Development Programme (UNDP) on gender 
related topics, including in relation to persons identifying as LGBTI. The RO established a 
WHRD fellowship for four women annually from minority groups to come to the RO and 
work for several months, funded by Sweden. The office is also conducting a regional study 
looking at patterns of sexual and gender based violence in the region and developing a 
communication strategy to integrate gender in their messages. It also facilitated 
improvement in gender parity in staffing, including having more male staff to carry out 
administrative tasks. 
The size of the RO has been an important factor on progressive work promoting gender 
equality and women’s rights. In 2017 the RO had 17 staff and is planned to increase to 20 
staff in 2018. This is significantly larger than the ROs where RGAs are currently located, 
and has enabled greater integration in the South-East Asia RO.  
 
While in some circumstances ROs were able to carry out effective work on gender 
integration without an RGA, in most cases ROs do not have adequate dedicated capacity 
without specialized staff. 
 
EQ 21 – Are the internal stakeholders in the ROs willing and committed to 
continue work on the issues of women rights and gender integration 
addressed by the RGA structure? 
 
EQ 22 – Are the internal stakeholders able to continue working women’s 
rights and gender equality? How effectively has the RGA structure contributed 
to build necessary capacity, including knowledge, tools, guidance and 
availability of resources?  
 
All respondents agreed that without the RGA structure ROs would not be able to carry 
out the current level of activities related to gender. An alternative option of integrating 
gender throughout the work of other RO staff was considered by internal stakeholders 
to be unrealistic – they considered they could not become gender experts or provide the 
level of input of an RGA. The case for continuing the RGA structure according to all 
OHCHR stakeholders is its added value and current lack of capacity of other RO staff. 
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In relation to whether general staff can do gender related work, the OHCHR 2010 gender 
evaluation (p. 26) found: “The mystification of specific “gender expertise” which is seen 
as being located within the WRGU or gender advisors seems to be acting as a barrier 
which needs to be overcome if staff are expected to address gender as part of their 
routine work. This clearly has an impact on the ability of OHCHR staff to apply gender 
equality concepts to their work at all stages of their work cycle (e.g. design, 
implementation, monitoring, etc.). It also often means that where staff do apply gender 
equality concepts, this is done as a result of individual interest and skill rather than an 
institutional framework which supports this work.” The evaluation team came to similar 
conclusions based on RO missions where they found that a negative consequence of 
having a RGA structure is that staff may leave gender integration to the “expert”.  
 
Over the long-term, OHCHR’s plan is to develop the capacity of all staff so that they are 
capable of integrating gender into their work, as set out in the Office Management Plan 
(2014-2017) in relation to Global Management Output 3: “100 per cent of OHCHR staff, 
irrespective of their grade, job function and duty station, will be equipped with basic 
knowledge and the tools to integrate a gender perspective in their daily work.” OHCHR 
UN System-wide Action Plan on Gender Equality and the Empowerment of Women (UN-
SWAP) reporting for 2016 notes under capacity development that 92 per cent of staff 
had completed the online course “Gender equality, human rights and me”, with a 100 per 
cent completion rate planned for 2017.  
As this is an evaluation of the RGA structure as opposed to the Gender Equality Strategic 
Plan (2014-2017) it is not possible to state where current capacity for gender integration; 
nevertheless, there are still likely to be significant staff capacity gaps vis-à-vis gender 
programming.  
 
The balance between specialized staff and gender integration by general staff is one that 
has challenged the entire UN system over the last decade, and UN entities have 
experimented with a variety of mechanisms. One conclusion of these experiments is that 
where gender focal points are empowered at a senior level, and well-resourced, work on 
gender programming improves. However, the current model in the UN system, 
(promoted by the UN-SWAP), is that all staff have adequate expertise in gender as part 
of their everyday work, as noted in the OHCHR GMO 3. The exact make-up of technical 
and organizational support needed once expertise is widespread needs to be made on a 
case by case basis dependent on the mandate of UN entities. However, it is clear from 
global UN-SWAP reporting (ECOSOC 2017) that no entities in the UN system can 
currently meet their gender-related mandates without specialist gender staff. 
 
The evaluation team found that at present it would not be not feasible for the ROs to 
sustain the same level of commitment to, and programming on, gender without the RGA 
structure. This is not only related to levels of expertise and commitment but also to a 
shortage in staffing, and resource limitations. In an understaffed office, it would be difficult 
to add gender responsibilities to the work of staff fully engaged with other responsibilities. 
In this report’s conclusions and recommendations, we expand on this finding in relation 
to determining the optimal balance in relation to the RGA structure’s work. 
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4. Lessons learned15 
 
Senior management leadership - The experience of the RGA structure mirrors that 
of most gender-related initiatives in the UN. Senior managers at RO level have for the 
most part supported and facilitated the work of the RGA structure, without which 
achieving results would have been much more challenging. 
 
Strategic planning - OHCHR thematic initiatives that are rolled out to regional level 
need to be based on a sound conceptual framework preferably with a theory of change 
or equivalent from their inception. Effective strategic planning does not require additional 
resources, but rather a different way of doing business. The implications of not carrying 
out effective strategic planning are: confusion about the purpose of programming; a 
decrease in efficiency; and lost opportunities. Similarly, staff at RO level need to carry out 
effective strategic planning and retain a long-term perspective rather than being 
continually caught up in the logistics of everyday work. 
 
Regionalization - ROs which are closer to and can support regional and country level 
initiatives can be highly effective, and there are strong arguments for having specialized 
staff located in ROs. When working on rights issues there is no substitute for a thorough 
understanding of the socio-political and cultural contexts.  
 
Support from HQ - Networking of RO thematic staff requires consistent and strategic 
support from HQ to adapt global learning for regional contexts, and to achieve necessary 
economies of scale in knowledge transfer between regions. 
 
Gender, women’s rights, and inter-sectionality - The decision as to where to focus 
the RGA structure’s work on gender equality and women’s rights is complex but needs 
to be clearly articulated so that staff are aware of how to develop programming. If this is 
not done the challenges OHCHR faced in 2009, as evidenced in its 2010 gender equality 
evaluation (such as conflating work on gender equality with targeting women) will not be 
resolved. 
 
Partnerships - A focus on integrating a human rights-based approach in partner 
organizations, for example through work within UN Regional Theme Groups, in national 
governments through work with Parliamentarians, and with CSOs, can be a highly effective 
and strategic use of RO staff time. Partnerships were critical to documenting, monitoring 
and investigating cases of gender-based violence and feeding this information to regional 
and international human rights mechanisms. 
 
Advocacy - In situations where rights are consistently denied, the role of OHCHR as a 
public advocate cannot be under-estimated. There is an expectation that OHCHR will 
speak out on gender equality and women’s rights issues. It is disappointing when this does 
not happen. OHCHR has a key role to play in supporting civil society, in particular in 

                                                           
15 This Section responds to EQ 18: What can be replicated from the RGA structure in increasing OHCHR’s efficiency 
on the ground by deploying thematic expertise? 
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contexts where rights are challenged. Using existing regional frameworks and institutions 
provides OHCHR with an entry point to raise politically sensitive issues at national level. 
 
OHCHR’s convening power - OHCHR has a unique role to play in convening human 
right’s institutions at the regional level. Undertaking inclusive, participatory processes, 
while more time consuming and costly in staff time, leads to improved results.  
 
Capacity development - A thorough planning process ensures the relevance of 
capacity-development initiatives to specific audiences, and contextualizing trainings to 
particular audiences and geographical settings is central to ensure their relevance. 
Capacity development needs to follow a regular cycle of capacity assessment, planning 
and implementation. If this is not done it is challenging to determine if the right kinds of 
capacity are being developed in the most effective ways. The sustainability of capacity 
development initiatives needs to be considered from their inception. 
 
Continuity and contingency planning - Human rights work needs a long-term 
planning horizon, which is often challenging given short-term budget planning by donors 
and OHCHR itself. Continuity of work over several years facilitates effective results, and 
conversely lack of continuity can have negative impacts. During periods of unstable funding 
and short-term staff contracts it is essential to develop contingency plans to ensure 
continuity. 

 

5. Conclusions 

Overview 
The RGA structure was a highly effective mechanism for achieving regional level results, 
despite funding and staffing challenges. The vast majority of outputs as stated in WRGS 
and RO work plans were achieved, and respondents noted the importance of having a 
dedicated staff member working on gender issues in the ROs. OHCHR’s advocacy and 
convening roles were particularly valued by partners. Considerable good practice was 
achieved in each of the ROs visited, highlighted in Boxes throughout this report: 
 

 The Model Protocol on femicide led by the Regional Office for Central America 
was an outstanding and innovative initiative.  

 Consistent support over several years to Women Human Right’s Defenders led 
by the Regional Office for the Middle East and North Africa significantly improved 
the capacity of Defenders.  

 The West Africa Regional Office effectively supported the capacity of women 
Parliamentarians and civil society to contribute to Parliamentary processes vis-à-
vis human rights.  

 Systematic and well researched input by the East Africa Regional Office into the 
African Union report on women’s rights in Africa has the potential to shape 
national and regional policy. 
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While there was significant support for the RGA structure from senior managers at RO 
level, OHCHR did not prioritize the provision of secure funding for the structure. The 
first priority of most OHCHR respondents was that the RGA positions be regularized. 
Without regular funding, the RGA structure has had to struggle in terms of continuity of 
staffing and this has had an impact on results achieved. 
  
The evaluation team found no overarching strategic planning document or concept note 
initiating the RGA structure. Rather the RGA structure was initiated as a pilot during a 
Senior Management Team meeting and a request for funding with the intention of 
“integrating gender into the work of the ROs”; what was meant by this term was not fully 
clarified. A Terms of Reference was developed for the RGA position, however, these 
were broad and have not provided adequate clarity in terms of overall planning of the 
RGAs’ work. Overall the originating planning document for the RGA structure did not 
provide adequate direction concerning the purpose of the structure, or the nature of the 
pilot, although strategic planning has improved over time. To place this finding in context, 
it is not uncommon for programmes and policies in the UN system to be developed 
without an explicit theory of change. 
 
The lack of overarching strategic direction had implications for the operation of the 
structure, and led to a lack of clarity as to the role of both individual RGAs and the 
structure as a whole. These include: the ways in which the RGA structure was to function; 
what results the structure as a structure should be achieving; the extent to which RGAs 
should be prioritizing “integration in the work of the office” as opposed to substantive 
programming specifically designed and implemented by the RGAs; and whether the RO 
or WRGS work plan should mainly guide the work of the RGAs.  

Relevance 
There was effective strategic prioritization in relation to the results of the Gender Equality 
Strategic Plan (2014-2017) at both HQ and RO levels, which has played to the comparative 
advantage of the RGA structure and regional priorities. Strategic planning for the RGA 
structure also improved over time. Technical expertise provided by the RGA structure 
contributed substantially to improved gender integration in RO activities at the regional 
and country levels, but this was not done in a systematic fashion 
 
The RGA structure’s role as an advocate – speaking out where others, including other 
UN agencies did not do so – was considered highly relevant by respondents – a point also 
made in the OIOS (2017) evaluation of OHCHR. This was particularly evident in areas 
such as abortion, sexual and reproductive health and rights, and rights of people identifying 
as LGBTI. Advocacy is an area where having a dedicated staff member in the ROs has 
significantly enhanced the quality of engagement, including with CSOs. 
 
The RGA structure also used the unique convening power of the UN to bring together 
Parliamentarians and civil society and human rights defenders from across the regions. 
The OIOS (2017) evaluation of OHCHR also noted the importance of OHCHR’s 
convening role.  The effective interchange and dialogue during regional level meetings 
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demonstrated a relevant strategy, although maintaining the networks created was not 
sufficiently emphasized in some situations. 
 
The RGA structure brought some clarity to what gender integration means in the regional 
context, but challenges remain, for example clarifying the connections between working 
on women’s rights and gender equality, and more fully considering inter-sectionality in the 
context of the SDGs.  

Effectiveness 
The RGA structure was highly effective in achieving planned results, with a significant 
majority of outputs in 2015 and 2016 RO work plans achieved as planned, or on track to 
be achieved. The OIOS (2017) evaluation found a similar level of performance for the 
Office as a whole. 
 
In some cases, the RGA structure effectively built or used regional networks, e.g. for 
WHRDs in the Middle East and North Africa. In others, the RGA structure missed 
opportunities to build and work through existing networks, for example through follow 
up to its work with Parliamentarians in West Africa, or through the Model Protocol in 
Latin America. Although networks were not always built or sustained, OHCHR’s 
convening role was strategically used to create dialogue among different stakeholders at 
regional and national levels. Many respondents noted that learning from experiences in 
other countries helped them identify gaps and improve the understanding of national 
needs in comparative perspective. The issue therefore was not the networking/training 
event itself, but sustaining and building on the networks created. 
The RGA structure’s work led to increased and more systematic engagement with 
regional and national actors, which contributed to strengthening gender in regional and 
national agendas, e.g. working with the African Union in EARO and ECOWAS in WARO. 
The RGA structure enhanced cooperation in the area of women, peace and security in 
WARO, EARO and ROMENA, and significantly advanced OHCHR’s work on sexual and 
reproductive rights in ROCA and EARO.  
 
The technical assistance provided by the RGA structure in ROCA and ROMENA 
strengthened the capacities of OHCHR field presences and UNCTs to integrate gender 
and engage with human rights mechanisms, and enhanced the capacity of inter-agency 
regional theme group’s agencies to mainstream a gender inclusive human rights-based 
approach in inter-agency work. The OIOS (2017) evaluation came to similar conclusions 
about OHCHR as a whole. 

Efficiency 
Within the context of very limited financial resources, the RGA structure used resources 
effectively to achieve planned results, and overall the results achieved justify the invested 
resources. Effective support was provided by WRGS at HQ on an ongoing basis. There 
are two caveats: 
 

 Many of the outputs stated in work plans are not robust results statements, making 
efficiency more difficult to assess.  
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 While RGAs working in individual ROs have largely used funds efficiently, the lack 
of clarity as to the main purpose of the RGA structure has hindered greater 
efficiency of the structure as a whole.  

 
Because of a lack of clear conceptual direction, the RGA structure has not as yet become 
larger than the sum of its parts, and has therefore not achieved the efficiencies that would 
be expected from a network.  The RGAs tended to be involved in a wide range of 
activities, and in some cases, were reactive rather than basing their work plan on a clear 
though out strategy.  

Impact 
The RGA structure contributed to all the appropriate Office wide thematic strategies in 
the OMP (2014-2017). It likely contributed, through strategic choice of programming, to 
removal of the structural causes of gender inequality and discrimination against women, 
promoted women’s rights over the longer term, and fed into transformational change. In 
terms of internal organizational culture, the introduction of the RGA structure has not 
made significant or transformational changes within the Office. 
 
The RGA structure has been highly relevant to both duty-bearers and rights-holders, and 
has tailored its activities to the regional contexts to support appropriate counterparts. As 
is common with much of the UN system, use of tools for measuring impact was one of 
the weaker elements of the RGA structure.  

Sustainability 
Overall the RGA structure capacity development initiatives were well received by 
participants, however these initiatives could have contributed more to institutional 
sustainability for counterpart organizations if they had developed long term strategies for 
building regional institutions and networks, and been organized around the capacity 
assessment and development cycle recommended by the UNDG. The OIOS (2017) 
evaluation of OHCHR similarly found that follow-up is an organization-wide issue, e.g. to 
recommendations from the UPR, treaty bodies and special procedures. 
 
There is some evidence to support the argument that, given outstanding senior manager 
leadership and adequate RO staffing, funding and resources, ROs can make significant 
contributions to gender equality and women’s rights without the presence of an RGA.  
Finding the right balance between specialized staff and gender integration by general staff 
is one that has challenged the entire UN system over the last decade. Currently there are 
no entities in the UN system that could meet their gender-related mandates without 
specialist gender staff. 
 
It would not be feasible for the ROs to sustain the same level of commitment to, and 
programming on, gender without the RGA structure. This is not only related to levels of 
expertise and commitment, but also to a shortage in staffing and resource limitations in 
ROs.  
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6. Recommendations 
 
1. Retain current RGAs and post RGAs in all other Regional Offices 
Given minimal differences between funding for GTA and regular posts, all RGA posts 
should be regularized. Given the proven value added of the RGA structure the posts 
should be extended to all ROs. 
 
2. Strategic planning for the RGA structure 
A four-year planning framework should be developed for the RGA structure as follows:  
 

i. The planning framework should include the results that the RGA structure as a 
coherent structure plans to deliver in promoting gender equality and women’s 
human rights. The results in the framework should be at a high level and be directly 
connected to the main thematic priorities of the next OHCHR strategic plan. 
These results should have corresponding measurable indicators. That is, the 
structure should have its own logical framework or equivalent. As well as being 
essential for planning purposes this is also necessary for fund-raising, as it is a 
minimum requirement of donors, and hence is also key to the future sustainability 
of the structure (see recommendation 5). For example, taking a Thematic Priority 
from the current OMP, the planning framework for the RGA structure would look 
as follows: 

 
Office Thematic 
Priority 

RGA structure result Indicator 

Widening the democratic 
space 

30 civil society 
organizations enabled to 
undertake effective 
advocacy work on gender 
equality 

Number of civil society 
organizations whose 
capacity is adequately built 

 
The planning framework will not require a significant shift in current plans of the RGA 
structure, or a delinking from RO planning, but rather establish what the structure plans 
to achieve as a structure. 
 

ii. The planning framework should include a rationale of how its results have been 
prioritized, taking into account the mandate of the Office, the Gender Equality 
Policy and Strategic Plan, and regional differences. 

 
III. The planning framework should set out how the structure will operate. The 
RGA structure should be renamed, and operate as, a network, using the results in 
the planning framework as a basis for the network. To operate as a network the 
current structure should increase its focus on: achieving network-level results (as 
in the table above); inter-regional learning, including cross-regional missions where 
RGAs visit ROs other than their own; and joint programming by several regions 
where there is commonality in programming, e.g. advocacy, work on Women 
Human Rights Defenders, SRHR and LGBTI rights. Current monthly conference 
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calls should include an increased focus on transferring programming experience 
between regions. 

 
iv. WRGS should establish and maintain a shared drive with documents accessible 
to WRGS and RGAs for knowledge sharing purposes, which is a working 
repository of RGA structure documentation. The focus on the knowledge hub 
should be on disseminating relevant information between ROs. 

 
v. The planning framework should set out the frequency and type of 
communication between WRGS and Regional Representatives. It is recommended 
that at a minimum a conference call takes place every six months between WRGS, 
each Regional Representative and the corresponding RGA, to discuss progress 
against the planning framework, alignment with RO priorities, and logistics such as 
contingencies for staff turnover. 

 
vi. The planning framework should be developed by the end of 2017, at a joint 
meeting of WRGS, Regional Representatives, RGAs, FOTCD, PPMES and EOS 
Donor and External Relations Section, based on an initial draft to be produced by 
WRGS.  

 
vi. The planning framework should be an OHCHR wide framework with clear 
accountability for results as part of regular OHCHR accountability mechanisms. 

 
3. Strategic planning for individual RGAs  
Based on the planning framework, an updated Terms of Reference should be developed 
for individual RGAs, and reviewed during the gender architecture Annual Meetings to 
assess their relevance on an annual basis, including the following: 
 

 the importance of maintaining a focus on strategic areas of importance outlined in 
the planning framework; 

 the connections between work on gender equality and women’s rights; it is 
recommended that WRGS develop a short note on these connections to guide 
the work of the RGAs and the Office as whole; 

 the role of RGAs in relation to work on LGBTI issues; it is recommended that 
WRGS develop a short note on this area to guide the work of the RGAs; 

 it is recommended that RGAs develop and support networks of gender focal 
points in OHCHR field presences in relation to knowledge exchange; 

 the ways in which the RGA structure will support organizational change for a more 
gender-sensitive Office; it is recommended that that RGAs carry out an annual 
training for RO staff on the Gender Equality Strategic Plan, and organize one other 
annual event for RO staff, e.g. on unconscious bias.  

 the optimal balance between integration of gender into the work of the ROs and 
support to colleagues in the RO, and substantive programming on women’s rights 
run mainly by RGAs; it is recommended that RGAs spend approximately 30 per 
cent of their time on integration of gender into the work of the office, and 50 per 
cent on substantive programming which they mainly run. 
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 the optimal balance for RGAs between work on gender equality and women’s 
rights, and general work of the RO; it is recommended that no more than 20 per 
cent of an RGA’s time should be dedicated to general work of the Office.  

 
4. Capacity development and building and supporting networks 
Ensure that capacity development initiatives follow a cycle of capacity assessment, 
planning, implementation and follow up, as recommended by the UNDG. The 
sustainability of capacity development initiatives should be considered from their 
inception, including the long-term institutionalization of initiatives.  
 
The RGA structure should establish a monitoring system for capacity building that 
measures both the immediate reaction of trainees to the training event, and follow-up 
after six months with a questionnaire and/or direct contact to determine the extent to 
which the trainees have used the training material in their organizations. The 
Methodology, Education and Training Section should develop a standard format for this 
monitoring system, based on the Kirkpatrick model of assessing training. 
 
Carry out an assessment in each region of current regional networks, and determine if 
these are adequate for supporting and ensuring the sustainability of RGA structure 
initiatives. Based on this assessment, develop plans for building and supporting networks 
to promote long-term sustainability of work on gender equality and women’s rights.  
 
5. Fundraising 
EOS Donor and External Relations Section, WRGS, FOTCD and Regional 
Representatives should develop a joint fund-raising initiative to be sent to donors for the 
RGA network as a whole. The initiative should be based around the planning framework 
which will direct the RGA network over the next four years (recommendation 2). 
OHCHR should make clear in this joint fund-raising initiative how the RGA network as a 
whole will deliver results by working effectively as a structure, and how funding will be 
used to deliver results effectively and efficiently over a five-year period, based on the 
findings in this evaluation. That is, the joint fund-raising initiative should focus less on 
funding for individual RGA positions and more on the combined results of the RGA 
network in terms of promoting gender equality and women’s rights. This joint fundraising 
does not preclude other fundraising such as by Regional Representatives. 
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